

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-15-T-0001/M0001		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 09/24/2015		6. AWARD DATE 09/24/2015		7. PERIOD OF PERFORMANCE 11/06/2014 TO 01/29/2016	
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439  POC: Sean Seamon TELEPHONE NO. 630-252-2077			9. DELIVER TO CHAKRAPANI BASAVARAJU US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC: Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAIL STOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE MNGP EXTENDED POWER UPRATE REPLACE STEAM DRYER POW		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0003 Ref. ZEROREQ-NRR-15-0261  Task Order Title: Monticello Nuclear Generating Plant (MGNP) Extended Power Uprate Replacement Steam Dryer Power Ascension Data Trends and Document Review Support  The purpose of this modification is to provide a no-cost extension to the period of performance for this task order to 1/29/16. This extension will allow additional time for the completion of Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Sean Seamon</i>			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i>		
25b. NAME AND TITLE Sean Seamon, Contracting Officer		25c. DATE 9/29/15	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 9/24/15

TEMPLATE - ANM001

SUNSI REVIEW COMPLETE

OCT 15 2015

ANM002

Task 4 under this task order, and is necessary due to the licensee's delay in the delivery of the steam dryer 90-day report for review. A summary of the report's review should be submitted by January 29, 2016.

The period of performance is changed from 11/6/14 - 10/31/15 to 11/6/14 - 1/29/16.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$63,380.00.

NRC COR: Chakrapani Basavaraju

ANL PI: Vikram N. Shah