

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0017/M0003		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 11/05/2015		6. AWARD DATE 11/05/2015		7. PERIOD OF PERFORMANCE 05/05/2014 TO 06/30/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO KEVIN HELLER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID J4433		
			15. PROJECT TITLE REVIEW OF AURORA-B: AN EVALUATION MODEL FOR BOILI		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A REF: ZEROREQ-NRR-16-0040 Project Title: Review of AURORA-B: An Evaluation Model for Boiling Water Reactors; Application to Transient and Accident Scenarios. Revision 0, ANP-10300P The purpose of this modification is to provide a no-cost extension to the period of performance from 11/30/15 to 6/30/16. This extension will provide additional time to finish reviewing all Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 11/5/2015

TEMPLATE - ANM001

SUNSI REVIEW COMPLETE

NOV 24 2015

ANM002

of the RAI responses and close out any remaining issues.

DELIVERABLE:

The new due date for the finalized Technical Evaluation Report has been changed to 6/30/16.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$231,489.00