

INTERAGENCY AGREEMENT		1. IAA NO. V6158/M0013	PAGE 1	OF 2
2. ORDER NO.		3. REQUISITION NO.	4. SOLICITATION NO.	
5. EFFECTIVE DATE 09/23/2015	6. AWARD DATE 09/23/2015	7. PERIOD OF PERFORMANCE 09/01/2010 TO 03/31/2016		
8. SERVICING AGENCY LAWRENCE BERKELEY NATIONAL LABORATORY LBNL ALC: DUNS: +4: LAWR BERKELEY NATIONAL LAB 1 CYCLOTRON ROAD - MS 90R1121 BERKELEY CA 94720 POC David Garcia TELEPHONE NO. 510-486-7283		9. DELIVER TO HERNANDO CANDRA US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP 10 B70 ROCKVILLE MD 20852-2738		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-287-7924		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
		14. PROJECT ID		
		15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-RES-16-0006				
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE
V6158	Project Title: Methods Computational Platform and Case Studies for Time Domain Soil-Structure-Interaction Modeling and Simulation Incorporating Complex Seismic Loads Master IAA: N/A (1) The purpose of this modification is to provide a no-cost extension to the period of performance through March 31, 2016 to allow sufficient time for the contractor to complete and deliver the remaining deliverables and allow time for NRC staff review of these deliverables Continued ...			
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) Jacolyn Byrd 25b. NAME AND TITLE Date: 2015.09.29 11:18:18 -07'00'		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i> 26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON 26c. DATE 9/23/15		

which include the draft final report for the project. As a result the period of performance is change from 09/01/2010 - 09/30/2015 to 09/01/2010 - 03/31/2016.

(2) The deliverable due dates are revised as follows:

Draft NUREQ/CR for the NRC SSI Simulator and Computer (includes software) - Due 10/31/2015

Final NUREQ/CR - Due 03/31/2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$997,037.00