



<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-13-D-0006/M0006		PAGE OF 1 2	
2. ORDER NO.		3. REQUESTION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 10/28/2015		6. AWARD DATE 10/28/2015		7. PERIOD OF PERFORMANCE 08/26/2013 TO 11/30/2016	
8. SERVICING AGENCY IDAHO NATL ENG ENV LAB ALC: DUNS: 046105530 +4: US DEPARTMENT OF ENERGY IDAHO OPERATIONS OFFICE 1955 FREMONT AVENUE IDAHO FALL ID 83415-1222  POC LAURIE PETERSON, MS: 1240 TELEPHONE NO. 208-526-5909			9. DELIVER TO CHRISTOPHER HUNTER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE MAIL STOP TWFN 10 A38B ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: NRCHQ DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Edna Knox-Davin TELEPHONE NO. 301-415-6723			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6402		
			15. PROJECT TITLE RISK ASSESSMENT TECHNICAL SUPPORT		
16. ACCOUNTING DATA ZEROREQ-RES-16-0018					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A  The purpose of this modification is to provide for a no-cost extension to the period of performance through November 30, 2016. This extension will provide for the completion of this work which was delayed due to the INL staff normally available under this IA being reassigned to higher-priority NRC work.  The following document is hereby made a part of Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer		25d. DATE 11-17-15	26a. CONTRACTING OFFICER JEFFREY E. MITCHELL		26b. DATE 10/28/2015

NRC-HQ-60-13-D-0006  
Modification No. M0006

Revised Deliverable Due Dates

<b>Deliverables (as listed in contract or agreement)</b>	<b>Latest Due Date</b>	<b>Received? (Y/N)</b>	<b>If not received, revised due date</b>
Letter report summarizing Workshop #1 including material presented; participant questions/concerns, and staff recommendations	11/2015	N	Expected to be received by 11/30/15.
Complete data and statistical support to allow for implementation of the Causal Alpha Factor Model to support NRC risk assessments. This work includes the analysis of data to support the calculation of causal-based alpha parameters and the development of new prior distributions for these parameters.	11/2015	N	11/30/16