

INTERAGENCY AGREEMENT		1. IAA NO NRC-HQ-20-15-T-0001/M0002		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/12/2016		6. AWARD DATE 01/12/2016		7. PERIOD OF PERFORMANCE 11/06/2014 TO 04/29/2016	
8. SERVICING AGENCY ARGONNE NATIONAL LAB AIC: DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439 POC Sean Seamon TELEPHONE NO. 630-252-2077			9. DELIVER TO CHAKRAPANI BASAVARAJU US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE MAILSTOP OWEN 9D3 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION AIC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malhotra TELEPHONE NO. 301-415-7803			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCE.NRC.GOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA ZEROREQ-NRR-16-0085					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0003 Project Title: Monticello Nuclear Generating Plant (MGNP) Extended Power Uprate Replacement Steam Dryer Power Ascension Data Trends and Document Review Support The purpose of this modification is to change the expiration date of this agreement from January 29, 2016 to April 29, 2016 and revise the deliverable due dates. Accordingly the agreement is modified as follows: Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Sean Seamon</i>			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>		
25b. NAME AND TITLE Sean Seamon, Contracting Officer		25c. DATE 1/19/16	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE

SUNSI REVIEW COMPLETE

TEMPLATE - ADMIN

JAN 21 2016

ADMIN02

The deliverable due dates are hereby revised as follows:

Task 4 - April 29, 2016

Complete the review of:

(a) Post-extended power uprate (EPU=112.9% CI/TP) 90-day Steam Dryer Loads report and (b) Steam Dryer stress analysis report, and

(2) Participate in conference calls with the licensee regarding any technical issues and questions, and their resolutions

The Period of Performance is hereby revised as follows: 01/29/16 through 04/29/2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$63,380.00.

ALC: 31000001
DUNS: 040535809
TAS: 31X0200.320