


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0013/M0006		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/12/2016		6. AWARD DATE 01/12/2016		7. PERIOD OF PERFORMANCE 03/31/2014 TO 06/24/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 F15 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-287-0893			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-NRR-16-0086					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: Review of License Amendment Request for the H.B. Robinson Steam Electric Plant, Unit 2, Transition to National Fire Protection Association Standard 805 (NFPA 805), Performance-Based Standard for Fire Protection for Light Water Reactor Electric Generating Plants. Master IAA: N/A The purpose of this modification is to extend the period of performance through June 24, 2016 at no additional cost to the Government. As a result Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 1/12/16

the period of performance is changed from
03/31/2014 - 01/30/2016 to 03/31/2014 -
06/24/2016.

The deliverable date for Task 4 - Review final
RAI responses(s) and prepare the TER is revised
accordingly.

All other terms and conditions remain unchanged
including the authorized cost ceiling of
\$418,311.82.