

Mark D. Rauckhorst  
Executive Vice President  
Construction  
Plant Vogtle 3&4

Southern Nuclear  
Operating Company, Inc.  
7825 River Road  
Waynesboro, GA 30830

Tel 706.826.5500  
Fax 706-826-5570  
mdrauckh@southernco.com



February 08, 2016

Docket Nos.: 52-025  
52-026

ND-16-0117  
10 CFR 52.99(a)

U.S. Nuclear Regulatory Commission  
Document Control Desk  
Washington, DC 20555-0001

Southern Nuclear Operating Company  
Vogtle Electric Generating Plant Units 3 and 4  
Construction Activities Schedule Six-Month Update for Completion  
of the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC)

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits to the Nuclear Regulatory Commission (NRC) the current construction schedule information for completing the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) Completion Packages associated with the Inspections, Tests, and Analyses (ITA) in the approved ITAAC for Vogtle Electric Generating Plant (VEGP) Units 3 and 4. This information is based upon integrated project construction schedule information that was provided to SNC by the Contractor.

Enclosure 1 to this letter is the ITAAC completion schedule for VEGP Unit 3, and Enclosure 2 is the ITAAC completion schedule for VEGP Unit 4. The enclosed ITAAC completion schedules serve to satisfy the 10 CFR 52.99(a) regulatory requirement for the NRC to receive an updated ITAAC completion schedule every six months. The previous ITAAC completion schedules for VEGP Units 3 and 4 were submitted to the NRC on August 10, 2015. Future ITAAC completion schedule updates will continue to be submitted to the NRC in accordance with the provisions of 10 CFR 52.99(a).

The enclosed schedules are dated January 5, 2016 and contain the most current information. Enclosure 3 serves as a Reader's Guide for understanding the construction information contained within each ITAAC completion schedule. The activity dates shown in the enclosed ITAAC schedules are determined by the Contractor as they relate to construction activities currently reflected in the VEGP 3 and 4 integrated project construction schedule owned by the

D09Z  
NR0

Contractor. As is typical with a construction project, the schedule information is subject to change. Any changes to the project schedule will be reflected in SNC's future ITAAC completion schedule updates.

The construction schedule information contained within the Enclosures is considered proprietary to Westinghouse Electric Company, LLC (Westinghouse) and was determined to be treated as such based on affidavits considered by the NRC in its letter to Westinghouse dated August 12, 2009 (ADAMS ML092240522).

Accordingly, it is respectfully requested that the enclosed VEGP Units 3 and 4 construction schedule information be withheld from public disclosure in accordance with 10 CFR 2.390. The project schedule information provided with this letter is proprietary in its entirety; thus, a nonproprietary version is not provided.

This letter contains no regulatory commitments.

Should you have any questions regarding the information enclosed, please contact Michael Yox at (706) 848-6459.

Mr. Mark D. Rauckhorst states that: he is the Vogtle 3&4 Construction Vice President of Southern Nuclear Operating Company; he is authorized to execute this oath on behalf of Southern Nuclear Operating Company; and to the best of his knowledge and belief, the facts set forth in this letter are true.

Respectfully submitted,


SOUTHERN NUCLEAR OPERATING COMPANY



Mark D. Rauckhorst

MDR/RDH/sdc

Sworn to and subscribed before me this 8 day of February, 2016

Notary Public:  Jennifer J. Pelfrey

My commission expires: \_\_\_\_\_  
NOTARY PUBLIC, BURKE COUNTY, GA  
MY COMMISSION EXPIRES JUNE 23, 2016



- Enclosures:
- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
  - 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
  - 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion

Schedules – Reader's Guide **{Withhold from Public Disclosure}**

To:

Southern Nuclear Operating Company / Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)

Mr. J. A. Miller

Mr. D. A. Bost (w/o enclosures)

Mr. M. D. Meier

Mr. M. D. Rauckhorst (w/o enclosures)

Mr. J. T. Gasser (w/o enclosures)

Mr. D. H. Jones (w/o enclosures)

Ms. K. D. Fili

Mr. D. L. McKinney (w/o enclosures)

Mr. D. H. Jones (w/o enclosures)

Mr. J. G. Aufdenkampe

Mr. T. B. Saunders

Mr. B. H. Whitley

Mr. C. R. Pierce

Mr. M. J. Yox

Mr. P. C. Albuquerque

Ms. A. L. Pugh

Mr. W. A. Sparkman

Mr. J. P. Redd

Document Services RTYPE: VND.LI.L00

File AR.01.02.06

cc:

Nuclear Regulatory Commission

New Region II Admin (w/o enclosures)

Ms. L. A. Dudes (w/o enclosures)

Mr. M. Delligatti (w/o enclosures)

Mr. L. Burkhart (w/o enclosures)

Mr. C. Patel

Ms. D. L. McGovern

Mr. B. C. Anderson

Mr. B. M. Bovol

Ms. R. Reyes

Ms. M. A. Sutton

Mr. M. E. Ernstes

Mr. G. Khouri

Mr. M. G. Kowal

Mr. L. M. Cain

Mr. J. D. Fuller

Ms. S. Temple

Ms. Pauline Braxton

Mr. T. Chandler

Oglethorpe Power Corporation

Mr. M. W. Price  
Ms. K. T. Haynes

Municipal Electric Authority of Georgia

Mr. J. E. Fuller  
Mr. S. M. Jackson

Dalton Utilities

Mr. D. Cope

WECTEC

Ms. K. Stoner (w/o enclosures)  
Mr. C. A. Castell

Westinghouse Electric Company, LLC

Mr. R. Easterling (w/o enclosures)  
Mr. J. Crenshaw (w/o enclosures)  
Mr. S. W. Gray (w/o enclosures)  
Mr. L. Woodcock (w/o enclosures)  
Mr. M. P. Rubin  
Mr. P. A. Russ  
Mr. G. F. Couture  
Mr. M. Y. Shaqqo  
Ms. S. DiTommaso

Other

Mr. R. W. Prunty, Bechtel Power Corporation  
Ms. K. K. Patterson, Tetra Tech NUS, Inc.  
Dr. W. R. Jacobs, Jr., Ph.D., GDS Associates, Inc.  
Mr. S. Roetger, Georgia Public Service Commission  
Ms. S. W. Kernizan, Georgia Public Service Commission  
Mr. K. C. Greene, Troutman Sanders  
Mr. S. Blanton, Balch Bingham