

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO. M0010	3. EFFECTIVE DATE 02/16/2016	4. REQUISITION/PURCHASE REQ. NO. NMSS-16-0047	5. PROJECT NO. (If applicable) EWC
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP ATTN ROB ROBINSON 301-287-0905 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001	CODE NRCHQ
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE ATTN LAURA KLUS NA SAN ANTONIO TX 782385166		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 007936842 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-12-C-02-0089 NRC-HQ-50-14-T-0001	10B. DATED (SEE ITEM 13) 01/07/2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$30,000.00
2016-CN200-NWF-50-50D010-36-4-149-1061-252A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-2 Changes-Cost Reimbursement Alternate II
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
NRC-HQ-12-C-02-0089/NRC-HQ-50-14-T-0001/T.O. 11, Mod. No. 10
The purpose of this modification is to (1) increase the task order ceiling by \$119,419 to accommodate additional contractor support in accordance with the revised Statement of Work attached, (2) provide funding in the amount of \$30,000, and (3) extend the period of performance through May 13, 2016. As a result the task order ceiling is increased by \$119,419 from \$4,185,553 to \$4,304,972. Accordingly, the following change is hereby made:

1. NRCB070 CONSIDERATION AND OBLIGATION-COST-PLUS-AWARD-FEE is hereby deleted in their entirety and replaced with the following:
(a) The total estimated cost to the Government for full performance of this contract is Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R.B. Kalmbach, Executive Director, Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHARLENE M. MCCUBBIN
15B. CONTRACTOR/OFFEROR 	15C. DATE SIGNED 18/FEB/2016
16B. UNITED STATES OF AMERICA 	16C. DATE SIGNED 2/19/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 10 2016

ADM002

SOUTHWEST RESEARCH INSTITUTE®

6220 CULEBRA RD. 78238-5166 • P.O. DRAWER 28510 78228-0510 • SAN ANTONIO, TEXAS, USA • (210) 684-5111 • WWW.SWRI.ORG

Refer to: 20.17860.11
February 18, 2016

U.S. Nuclear Regulatory Commission
Acquisition Management Division
Mail Stop: TWFN/ 5 G1
Washington, DC 20555-0001

Attention: Sharlene M. McCubbin
Contracting Officer
Technical Acquisition Branch

Subject: Modification No. M0010 to Order No. NRC-HQ-50-14-T-0001
Contract No. NRC-HQ-12-C-02-0089
SwRI® Project No. 20.17860.11

Dear Ms. McCubbin:

This is to acknowledge receipt of and thank you for subject modification.


The purpose of Modification No. M0010 is to (1) increase the task order ceiling by \$119,419 to accommodate additional contractor support in accordance with the revised Statement of Work attached, (2) provide funding in the amount of \$30,000 and (3) extend the period of performance through May 13, 2016. As a result the task order ceiling is increased by \$119,419 from \$4,185,553 to \$4,304,972.

Enclosed is one (1) copy of the subject contract executed on behalf of SwRI. Please fully execute and return one copy for our records.

All other terms and conditions of this contract remains unchanged.

If you have any questions, please contact Mr. Paul Maldonado at 210/522-6836, by facsimile at 210/522-5155, or via e-mail at pmaldonado@swri.org.

Sincerely,


R. B. Kalmbach
Executive Director, Contracts

RBK/PM/tr

cc: W. Patrick, GED
D. Pickett, CNWRA
B. DeWispelare, SwRI
P. Maldonado, GED



HOUSTON, TEXAS (713) 977-1377 • WASHINGTON, DC (301) 881-0226

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NRC-HQ-12-C-02-0089/NRC-HQ-50-14-T-0001/M0010

PAGE OF
 2 3

NAME OF OFFEROR OR CONTRACTOR
 SOUTHWEST RESEARCH INSTITUTE

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>\$4,304,972, of which \$3,915,756 represents the estimated reimbursable costs and of which \$155,686.40 represents the fixed fee.</p> <p>(b) An award fee pool of \$233,529.60 is hereby established for this contract. Evaluation of award fee earned will be accomplished in accordance with the attached Award Fee Plan (AFP). The Government reserves the right to unilaterally change the content of the AFP at any time during the life of this contract. Any changes to the plan will be furnished to the Contractor prior to the date they become effective. The amount of award fee available for each period of evaluation and the amount of time for each period will be set forth in the AFP. The final evaluation and determination as to the amount of award fee earned during an evaluation period shall be made unilaterally by the Fee Determination Official (FDO). The Contractor shall be advised of the award fee decision by letter which shall include the rationale for reaching the decision.</p> <p>(c) The amount obligated by the Government with respect to this contract is \$4,212,091.00.</p> <p>(d) This is a fully-funded contract and FAR 52.232-20 - Limitation of Cost applies.</p> <p>2. This modification obligates \$30,000.00 in FY 2016 funds.</p> <p>3. NRCF032 TASK/DELIVERY ORDER PERIOD OF PERFORMANCE (SEP 2013)</p> <p>This order shall commence on 01-07-2014 and will expire on 05-13-2016.</p> <p>All other terms and conditions of this task order remain unchanged. LIST OF CHANGES: (FOR NRC PURPOSES)</p> <p>Reason for Modification : Supplemental Agreement for work within scope Period Of Performance End Date changed from 2016-03-01 to 2016-05-13 Total Amount for this Modification: \$119,419.00 New Total Amount for this Version: \$119,419.00 Continued ...</p>				

CONTINUATION SHEETREFERENCE NO. OF DOCUMENT BEING CONTINUED
NRC-HQ-12-C-02-0089/NRC-HQ-50-14-T-0001/M0010PAGE OF
3 3NAME OF OFFEROR OR CONTRACTOR
SOUTHWEST RESEARCH INSTITUTE

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	New Total Amount for this Award: \$4,304,972.00 Obligated Amount for this Modification: \$30,000.00 New Total Obligated Amount for this Award: \$4,212,091.00				