

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-15-T-0030/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/17/2016		6. AWARD DATE 03/17/2016		7. PERIOD OF PERFORMANCE 09/14/2015 TO 08/31/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010		9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith TELEPHONE NO. 301-415-6836		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE SEE BLOCK 18			
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	TASK ORDERING AGREEMENT: NRC-HQ-25-14-D-0001 TASK ORDER NUMBER: NRC-HQ-20-15-T-0030  Task Order Title: "Review of the Palo Verde Nuclear Power Plant License Amendment Request Pertaining to RITSTF Initiative 4b" Master IAA: NRCHQ2514D0001 Summary of Changes  The purpose of this modification is to extend the period of performance, at no additional cost to the NRC, from 3/25/16 to 8/31/17 to allow Continued ...				
23. PAYMENT PROVISIONS:		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER JEFFREY R. MITCHELL	
				26c. DATE 3/17/2016	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

APR - 7 2016

ADM002

additional time for the review of the license amendment request for the Palo Verde units. Concerns between the NRC and industry regarding PRA functionality guidelines have led to delays in the LAR review.

Accordingly, the period of performance is changed from 9/14/15 - 3/25/16 to 9/14/15 - 8/31/17.

All other terms and conditions remain unchanged, including the authorized ceiling amount of \$160,639.00.