

Junod, Rebecca

From: Kauffman, Laurie
Sent: Thursday, May 05, 2016 8:53 AM
To: Kauffman, Laurie
Subject: FW: Schedule and Scope
Attachments: BARC Sampling Schedule (2016-05).pdf

L-3

41-35044-01
03038619

From: DeBoer, Briana
Sent: Thursday, May 05, 2016 8:22 AM
To: Kauffman, Laurie <Laurie.Kauffman@nrc.gov>
Subject: FW: Schedule and Scope

From: Carr, Michael A [<mailto:Michael.Carr@atkinsglobal.com>]
Sent: Wednesday, May 04, 2016 3:17 PM
To: Roberts, Mark <Mark.Roberts@nrc.gov>
Cc: Blake, William K <William.Blake@atkinsglobal.com>; Palmer, Art J <Art.Palmer@atkinsglobal.com>; Jon Newman <jrnewman@energysolutions.com>; Andy Veronee <WXVERONEE@energysolutions.com>; Carr, Michael A <Michael.Carr@atkinsglobal.com>
Subject: [External_Sender] Schedule and Scope

Scope of work includes surface water sampling of the local creek, groundwater sampling of existing monitoring wells, surface soil sampling (in addition to the previous sampling performed), and subsurface soil sampling (geoprobe) within the excavated pit area. A copy of the anticipated work schedule is attached. We will field screen the samples at the time of sampling. In the event elevated activity is identified, work will stop, personnel frisked and the area isolated and controlled until the work scope can be re-assessed. If you have any further questions please let me know.

Michael A. Carr, CHP
Manager Radiation Safety and Design, Field Operations

ATKINS

Find out more about what we do and how we do it - www.atkinsglobal.com
1009 Commerce Park Drive, Oak Ridge, TN 37830 | Tel: (865) 425-4587 | Fax: (865) 220-4291 | Cell: (865) 250-2149
Email: Michael.Carr@atkinsglobal.com | Web: www.atkinsglobal.com/energy |
Twitter: www.twitter.com/atkinsglobal | Facebook: www.facebook.com/atkinsglobal |
LinkedIn: www.linkedin.com/company/atkins | YouTube: www.youtube.com/ws Atkinsplc



ID	Task Mode	Task Name	Start	Finish	May 8, '16							May 15, '16						
					S	M	T	W	T	F	S	S	M	T	W	T	F	
17		BARC Sampling Schedule	Mon 5/9/16	Thu 5/19/16														
18		Guaging - Existing Monitoring Wells	Mon 5/9/16	Mon 5/9/16														
19		Benching	Mon 5/9/16	Mon 5/9/16														
20		Sampling - Surface Water Locations 1-3	Mon 5/9/16	Mon 5/9/16														
21		Sampling - Existing Monitoring Wells 1-13	Tue 5/10/16	Thu 5/12/16														
22		Sampling - Spray Irigation Wells 1-4	Fri 5/13/16	Fri 5/13/16														
23		Sampling - Surface Soil 1-12	Mon 5/16/16	Mon 5/16/16														
24		Sampling - Temporary Wells 1-14 (Geoprobe)	Tue 5/17/16	Thu 5/19/16														



Project: msproj11 Date: Wed 5/4/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	