

Bucket No. 50-269

AUG 30 1971

Honorable Reese A. Hubbard  
County Supervisor of Oconee County  
Walhalla, South Carolina 29621

Dear Mr. Hubbard:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of September 30, 1971, as extended by an Order dated February 27, 1971, the latest completion date has been extended to January 31, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original signed by R. C. DeYoung

R. C. DeYoung, Assistant Director  
for Pressurized Water Reactors  
Division of Reactor Licensing

Enclosure:  
Order Extending Construction  
Completion Date

Distribution:  
Docket File  
AEC PDR  
Local PDR  
DRL Reading  
PWR-4 Reading  
FWKARAS (2)  
Attorney, OGC  
ASchwencer

OFFICE ▶	DRL:AD/PWRs	DRL:PWR-4	DRL:AD/PWRs		
SURNAME ▶	VWilson:eag	ASchwencer	RCDeYoung		
DATE ▶	8/20/71	8/17/71	8/23/71		