

Docket No. 50-269

FEB 27 1971

Honorable Reese A. Hubbard
County Supervisor of Oconee County
Walhalla, South Carolina 29621

Dear Mr. Hubbard:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of February 28, 1971, as specified previously in Provisional Construction Permit No. CPPR-33, the latest completion date has been extended to September 30, 1971.


A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed By
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

Distribution:
Docket File 
AEC PDR
DRL Reading
PWR-2 Reading
RCDeYoung, DRL
FWKaras, DRL (2)
Attorney, OGC
A. Schwencer

OFFICE ▶	DRL: AD/PWRs	DRL: PWR-2	DRL: AD/PWRs		
SURNAME ▶	<i>FWK</i> FWKaras:eag	<i>CC</i> CCLong	<i>RCDeYoung</i> RCDeYoung		
DATE ▶	2/23/71	2/24/71	2/26/71		

State