

Docket No. 50-269

FEB 27 1971

Mr. J. Bonner Manly, Director
State Development Board
Hampton Office Building
Columbia, South Carolina 29202

Dear Mr. Manly:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of February 28, 1971, as specified previously in Provisional Construction Permit No. CPFR-33, the latest completion date has been extended to September 30, 1971.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.


Sincerely,

Original Signed By
R. C. DeYoung

for Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

DISTRIBUTION:

- Docket File 
- AEC PDR
- DRL Reading
- PWR-2 Reading
- RCDeYoung, DRL
- FWKaras, DRL (2)
- Attorney, OGC
- ASchwencer

OFFICE ▶	DRL: AD/PWRs	DRL: PWR-2	DRL: AD/PWRs	DRL		
SURNAME ▶	FWKaras:eag	CGLong	RCDDeYoung	PAMorris		
DATE ▶	2/23/71	2/26/71	2/26/71	2/26/71		