

Docket No. 50-269

JAN 28 1972

Mr. Reese A. Hubbard  
County Supervisor of Oconee County  
Walhalla, South Carolina 29621

Dear Mr. Hubbard:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of January 31, 1972, the latest completion date has been extended to June 30, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed by  
Albert Schwencer

A. Schwencer, Chief  
Pressurized Water Reactor  
Branch No. 4  
Division of Reactor Licensing

Enclosure:  
Order Extending Construction  
Completion Date

DISTRIBUTION:  
Docket File  
AEC PDR  
Local PDR  
DRL R/F  
PWR-4 R/F  
FWKaras (2)  
JBKnotts; OFC  
ASchwencer

CRESS #02 M.C#218-194, etc	DRL:AD/PWRs <i>who</i>	DRL: PWR-4 <i>AS</i>	<del>DRL:AD/PWRs</del>		<i>state</i>
1/26/72	SURNAME ▶ FWKaras:cls DATE ▶ 1/29/72	ASchwencer 1/29/82	RCDeYoung 1/29/72		