

Docket No. 50-269

JAN 28 1972

Mr. J. Bonner Manly, Director
State Development Board
Hampton Office Building
Columbia, South Carolina 29202

Dear Mr. Manly:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Duke Power Company's Oconee Nuclear Station Unit 1. In lieu of the completion date of January 31, 1972, the latest completion date has been extended to June 30, 1972.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original signed by
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

DISTRIBUTION:

Docket File
AEC PDR
Local PDR
DRL R/F
PWR-4, R/F
FWKaras (2)
JBKnotts, OGC
ASchwencer

CRESS. #02OFFICE ▶	DRL:AD:PWRs	DRL:PWR-4	DRL:AD:PWRs				
M/C#218-194	<i>John</i> FWKaras:cls	<i>AS</i> ASchwencer	<i>RC</i> RCDeYoung				<i>State</i>
1/26/72	1/28/72	1/31/72	1/28/72				
DATE ▶							