

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-T-0006/M0003			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-16-0092		4. SOLICITATION NO.		
5. EFFECTIVE DATE 01/12/2016		6. AWARD DATE 01/12/2016		7. PERIOD OF PERFORMANCE 07/01/2014 TO 05/28/2016		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO PETER APPIGNANI US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE EXPERT ELICITATION TO SUPPORT INTERFACING SYSTEM I		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-60-60D002-11-6-213-1052-251D						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Master IAA: NRCHQ6014D0009 Task Order No. NRC-HQ-60-14-T-0006  Title: Expert Elicitation to Support Interfacing System Loss of Coolant Accident PRA Modeling  Summary of Changes:  The purpose of this modification is to:  (1) extend the period of performance through 05/28/2016, as a result Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$49,295.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE				25c. DATE		25d. DATE
				MORIE E. GUNTER-HENDERSON		1/12/2016

MAY 19 2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

the period of performance is changed from  
07/01/2014 - 02/05/2016 to 07/01/2014 -  
05/28/2016;

(2) add additional within scope tasks 10, 11 and  
12 as seen in the attached revised statement of  
work;

(3) increase the ceiling by \$70,000.00 from  
\$377,879.00 to \$447,879.00 and

(4) add incremental funds in the amount of  
\$49,295.00 thereby increasing the obligation  
amount from \$377,879.00 to \$427,174.00.

All other terms and conditions remain unchanged.