

ENCLOSURE 2
Regulatory Guide (RG) 1.174,
Revision 3
Development Plan and Schedule
Meeting Summary of the 5/2/16
Meeting with Industry
DATED JUNE 1, 2016

Regulatory Guide (RG) 1.174, Revision 3 Development Plan and Schedule

Anders Gilbertson
Reliability and Risk Analyst
RES/DRA/PRB
May 2, 2016

Background

- SRM-SECY-11-0014 directed the staff to clarify defense-in-depth language in RG 1.174
- The staff issued draft guide (DG-1285) for public review and comment (May, 2012)
- Public comments were received, but not addressed
- Completion of effort delayed due to ongoing work related to Near-Term Task Force Recommendation 1 and the Risk Management Regulatory Framework

Current Effort to Revise RG 1.174

- SRM-SECY-15-0168 directs staff to “...expeditiously complete the revision to Regulatory Guide 1.174 on defense in depth, in order to improve the clarity of the guidance...”
- An inter-Office Working Group has been formed (RES, NRR, NRO, and OGC; NSIR, NMSS observing)
- Working Group overseen by Steering Committee comprised of RES/DRA, NRR/DRA, and NRO/DSRA Division Directors
- Working Group effort formally initiated on 4/7/16

RG 1.174, Rev. 3 – Project Plan

- Scope of changes:
 - Revising defense-in-depth language in DG-1285 with conforming changes in DG-1286, DG-1287, and DG-1288
 - Outstanding Commission-directed and staff commitments to ACRS related to RG 1.174
- Working Group efforts to revise DG-1285 includes:
 - Responding to the 2012 public comments
 - Public outreach and ACRS briefings
- After DG-1285 revision is complete:
 - Public workshop to be held on revised DG-1285
 - Revise guidance further based on feedback from workshop, as needed

RG 1.174, Rev. 3 – Project Plan (cont')

- Public meetings tentatively planned to occur in mid- to late-May and June
 - The purpose is to discuss progress and obtain stakeholder feedback
- August: Public workshop on revised DG-1285
 - Revised DG-1285 to be issued prior to workshop
- Subsequent public meetings to be planned as needed

RG 1.174, Rev. 3 – Project Milestones

- Public meeting → late-May, 2016
- Public meeting → late-June, 2016
- Public workshop → August, 2016
- Subsequent public meetings held as needed
- Finalization of RG → Fall, 2016/Winter, 2017
- Internal reviews/approvals → Spring, 2017
- RG 1.174, Rev. 3, published → Summer, 2017