

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. M0003		3. EFFECTIVE DATE 04/29/2016		4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-NRR-16-0174	
5. PROJECT NO. (If applicable)		6. ISSUED BY CODE NRCHQ		7. ADMINISTERED BY (If other than item 6) CODE NRCHQ	
US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 ATTN LISA KAUFFMAN 301-415-8199 WASHINGTON DC 20555-0001		US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			
8. NAME AND ADDRESS OF CONTRACTOR (If street, county, State and ZIP Code) S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 007936842 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-50-14-E-0001 NRC-HQ-20-15-T-0003		10B. DATED (SEE ITEM 13) 02/26/2015	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 52.212-4 Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

NRC-HQ-20-15-T-0003, Task Order 26



The purpose of this modification is to execute a no-cost period of performance extension through December 30, 2016, due to scheduling delays for the project. See page 2 for details.

Total Obligations: \$85,288.00 (unchanged)
 Total Ceiling: \$85,288.00 (unchanged)
 Period of Performance: 03/15/2015 through 12/30/2016 (changed)

All other terms and conditions remain unchanged.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach Executive Director, Contracts		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHARLENE M. MCCUBBIN	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 5/16/2016	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5/16/2016

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ARMAMENT

SUNSI REVIEW COMPLETE

JUN - 1 2016

ADM002

NAME OF OFFEROR OR CONTRACTOR

S W R I

ITEM NO (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>LIST OF CHANGES: Reason for Modification : Change Order Period Of Performance End Date changed from 2016-04-29 to 2016-12-30 Total Amount for this Modification: \$0.00 New Total Amount for this Version: \$0.00 New Total Amount for this Award: \$85,288.00 Contracting Officer changed from LISA A KAUFFMAN to SHARLENE M MCCUBBIN</p>				

The purpose of this modification is to execute a no-cost period of performance extension through December 30, 2016, due to scheduling delays for the project.

Accordingly, the following changes are hereby made to NRC-HQ-20-15-T-0003:

NRCF032 TASK/DELIVERY ORDER PERIOD OF PERFORMANCE (SEP 2013)

This order shall commence on March 15, 2015 and will expire on December 30, 2016.

STATEMENT OF WORK CHANGE:

7. DELIVERABLES AND DELIVERY SCHEDULE

The schedule for project deliverables is as follows:

Task #	Description	Deliverable(s)	Completion Date
1	Kickoff meeting, Task 2 & 3 planning for equipment and interface devices	Identify specific deliverables and dates	RECEIVED
2	Detailed evaluation performed and update requests for additional information	Letter and report findings and any additional information requirements	12/31/2015
3	Final Evaluation on Submitted Materials	Final report on the evaluation as per the milestones	12/30/2016

Total Obligations: \$85,288.00 (unchanged)

Total Ceiling: \$85,288.00 (unchanged)

Period of Performance: 03/15/2015 through 12/30/2016 (changed)

All other terms and conditions remain unchanged.