

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-T-0018/M0007		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/17/2016		6. AWARD DATE 06/17/2016		7. PERIOD OF PERFORMANCE 08/01/2014 TO 12/30/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWEN 13 F15 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No Change In Funds ZEROREQ-NRR-16-0189					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2014D0014 TASK ORDER NUMBER: NRC-HQ-20-14-T-0018 Project Title: Review of the Beaver Valley Units 1 and 2 NFPA 805 LAR. The purpose of this modification is to extend the period of performance through December 30, 2016 (to complete Task 5) at no additional cost to the Government. As a result the period of performance is changed from 08/01/2014 - 06/30/2016 to 08/01/2014 - 12/30/2016. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i>		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 6-17-16

Task 5 - Evaluate additional RAI responses,
Update and finalize TER deliverable date is
revised accordingly to 12/30/2016.

All other terms and conditions remain unchanged
including the authorized cost ceiling of
\$533,166.00