

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-12-D-0028/M0005		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/15/2016		6. AWARD DATE 06/15/2016		7. PERIOD OF PERFORMANCE 05/25/2012 TO 03/31/2017	
8. SERVING AGENCY ENERGY IDAHO OPERATIONS OFFICE UNITED STATES DEPT OF ALC: DUNS: 048106530 +4: 1955 FREMONT AVE MAIL STOP 1240 IDAHO FALLS ID 83402-1510  POC Laurie Peterson TELEPHONE NO. (208)528-5909			9. DELIVER TO MATTHEW HISER US NUCLEAR REGULATORY COMMISSION MAIL STOP T10-D62 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE IRRADIATION AND TESTING OF AUTENITIC STAINLESS ST		
16. ACCOUNTING DATA ZEROREQ-RES-16-0187 NO FUNDS OBLIGATED					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Agreement No. NRC-HQ-60-12-D-0028 Project Title: Irradiation Assisted Stress Corrosion Cracking Master IAA: N/A The purpose of this modification is to extend the period of performance of the agreement from September 30, 2016 through March 31, 2017, at no extra cost to the Government. The reason for the extension is to provide additional time to complete the work due to significant delays beyond the control of the Idaho Operations Office and NRC. Significant delays encountered during Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVING)			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer		25e. DATE 6-24-16	25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		25c. DATE 6/15/2016

the irradiation due to technical difficulties associated with the test train. Flow blockages due to crud buildup in the test train have led to significant delays in completing the irradiation.

The period of performance of the agreement is changed to June 25, 2012 through March 31, 2017.

Revised Deliverable Due Dates are as follows:

Task 1: Irradiation of 304L and CW 316 Specimens from ANL

Revised Due Date 2/15/2017

Task 2: CGR and FT Testing of Unirradiated and Irradiated Specimens

Revised Due Date 2/15/2017

TOTAL AMOUNT OF OBLIGATIONS: \$139,600.00  
(unchanged)

TOTAL AUTHORIZED CEILING AMOUNT: \$352,600.00  
(unchanged)

All other terms and conditions of the subject agreement remain unchanged.