

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0017/M0004		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/17/2016		6. AWARD DATE 06/17/2016		7. PERIOD OF PERFORMANCE 05/05/2014 TO 12/31/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO 509-372-4010			9. DELIVER TO KEVIN HELLER US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH BUILDING 11555 ROCKVILLE PIKE MAIL STOP O-10E13 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Carolyn A. Cooper TELEPHONE NO 301-415-6734			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID J4433		
			15. PROJECT TITLE REVIEW OF AURORA-B: AN EVALUATION MODEL FOR BOIL		
16. ACCOUNTING DATA N/A					
17 ITEM NO.	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	NRC-HQ-20-14-D-0017 Master IAA: N/A The purpose of this modification is to extend the period of performance from June 30, 2016 through December 31, 2016, at no extra cost to the Government. The extension is needed to allow additional time to finalize the Technical Evaluation Report. Accordingly, the agreement is hereby modified: The period of performance of the Agreement is from May 5, 2014 through December 31, 2016. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER CAROLYN A. COOPER		26c. DATE 6/17/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUL - 7 2016

ADM002

The due date for the Final Technical Evaluation Report has been changed to December 16, 2016.

All other terms and conditions of the subject agreement remain unchanged.

ALC: 31000001 DUNS: 040535609

TAS: 31X0200.320

REFERENCE: ZEROREQ-RES-16-0198