

# Uncompleted ITAAC Notification Pilot Project

July 19<sup>th</sup>, 2016

# Overview

- Purpose of the pilot project is to evaluate the potential benefits of reviewing early UIN submittals
- Early UINs would be submitted months ahead of the 225-day requirement
- Provides earlier communication of UIN information to public stakeholders
- May allow earlier identification of issues related to ITAAC completion

# Results of the Pilot Project

- Twenty-Three total UIN's submitted as part of the pilot project
- Seven UIN/ICN pairs were submitted and evaluated
- Value found in the early identification and communication of issues related to the proposed methodologies and level of detail contained in the UINs

# Path Forward

- The UIN Pilot Project is concluded
- NRC Staff will review UIN submittals
- Official review of UIN submittals will not begin until internal infrastructure is implemented
- Anticipated official reviews to begin in Sept/Oct 2016
- Review process will mirror ICN reviews, and will be reflected in NRO-REG-103 (Office Instruction)