

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-T-0025/M0008		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. NRR-16-0203		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/06/2016		6. AWARD DATE 06/06/2016		7. PERIOD OF PERFORMANCE 08/11/2014 TO 01/31/2020	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC: Genice Madera TELEPHONE NO.: 509-372-4010			9. DELIVER TO JAY COLLINS US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC: Sandra Nesmith TELEPHONE NO.: 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE TECHNICAL ASSISTANCE FOR TOPICAL REPORT REVIEW OF		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-20-20D002-11-4-151-1065-251D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-25-14-D-0001/NRC-HQ-20-14-T-0025  Task Order Title: Technical Assistance for Topical Report Review of MRP-335, Peening Mitigation of PWSCC  Master IAA: NRCHQ2514D0001 SUMMARY OF CHANGES:  The purpose of this modification is to (1) add additional within scope tasks; (2) increase the authorized cost ceiling by \$3,378,190.00 from Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$1,200,000.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>			
25c. NAME AND TITLE		25d. DATE		25e. DATE	
		JEFFREY R. MITCHELL		6/16/16	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUL 25 2016

ADM002

IAANO NRC-HQ-20-14-T-0025/M0008	ORDER NO	PAGE 2	OF 2

\$2,223,423.00 to \$5,601,613.00; (3) provide incremental funding in the amount of \$1,200,000.00; and (4) extend the period of performance through 1/31/2020.

Accordingly the agreement is modified as follows:

1. Reference to the "Statement of Work," is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 8 entitled "Statement of Work, Rev. 1."

2. The new authorized cost ceiling is \$5,601,613.00 (with all options exercised).

3. Incremental funding in the amount of \$1,200,000.00, thereby increasing the total obligations for this Agreement from \$2,223,423.00 to \$3,423,423.00.

4. The period of performance has changed from 8/11/14 - 2/15/19 to 8/11/14 - 1/31/20.

All other terms and conditions remain unchanged.

Attachment: Statement of Work, Rev. 1

PNNL PI: Aaron Diaz

PNNL PM: Eva Hickey

NRC COR: Jay Collins

DUNS: 040535809

TAS: 31X0200.320

ALC: 31000001

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.