

Mark D. Rauckhorst
Construction Executive Vice President
Vogtle 3&4

Southern Nuclear
Operating Company, Inc.
7825 River Road
Waynesboro, GA 30830

Tel 706.848.5500
Fax 706.826.5570



August 08, 2016

Docket Nos.: 52-025
52-026

ND-16-1299
10 CFR 52.99(a)

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant Units 3 and 4
Construction Activities Schedule Six-Month Update for Completion
of the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC)

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits to the Nuclear Regulatory Commission (NRC) the current construction schedule information for completing the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) Completion Packages associated with the Inspections, Tests, and Analyses (ITA) in the approved ITAAC for Vogtle Electric Generating Plant (VEGP) Units 3 and 4.

Enclosures 1 and 2 contain the ITAAC completion schedules for VEGP Unit 3 and Unit 4, respectively. This submittal satisfies 10 CFR 52.99(a), which requires the submittal of updates to the ITAAC schedule every six months until one-year of the scheduled date for initial fuel loading. Enclosure 3 is a Reader's Guide for understanding the construction information contained within each ITAAC completion schedule.

The enclosed ITAAC completion schedules are dated July 26, 2016 and contain the most current information. The activity dates shown in the enclosed ITAAC schedules are determined by the Contractor and were provided to SNC. These dates are based on the current VEGP 3 and 4 integrated project construction schedule information owned by the Contractor. If schedule changes occur, they will be reflected in future ITAAC completion schedule updates.

The construction schedule information contained in Enclosures 1 and 2 are considered proprietary to both Westinghouse Electric Company, LLC (Westinghouse) and their subsidiary WECTEC. The construction schedule information was determined to be proprietary based on affidavits considered by the NRC in its letter to Westinghouse dated August 12, 2009 (ADAMS ML092240522). Therefore, the enclosed VEGP Units 3 and 4 construction schedule information should be withheld from public disclosure in accordance with 10 CFR 2.390. Since all information provided in this letter is proprietary, a non-proprietary version is not provided.

This letter contains no regulatory commitments.

Should you have any questions regarding the information enclosed, please contact Michael Yox at (706) 848-6459.

Mr. Mark D. Rauckhorst states that: he is the Vogtle 3&4 Construction Executive Vice President of Southern Nuclear Operating Company; he is authorized to execute this oath on behalf of Southern Nuclear Operating Company; and to the best of his knowledge and belief, the facts set forth in this letter are true.

Respectfully submitted,

SOUTHERN NUCLEAR OPERATING COMPANY




Mark D. Rauckhorst

MDR/HMA/amm

Sworn to and subscribed before me this 8 day of August, 2016

Notary Public:



Notary Public, Richmond County, Georgia
My Commission Expires July 10, 2020

My commission expires:



- Enclosures:
- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
 - 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
 - 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion Schedules – Reader’s Guide **{Withhold from Public Disclosure}**

cc:

Southern Nuclear Operating Company / Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)
Mr. M. D. Rauckhorst
Mr. D. G. Bost (w/o enclosures)
Mr. M. D. Meier (w/o enclosures)
Mr. D. H. Jones (w/o enclosures)
Ms. K. D. Fili (w/o enclosures)
Mr. D. L. McKinney (w/o enclosures)
Mr. T.W. Yelverton (w/o enclosures)
Mr. B. H. Whitley
Mr. C. R. Pierce
Mr. D. L. Fulton
Mr. M. J. Yox
Mr. J. C. Haswell
Mr. T. R. Takats
Mr. W. A. Sparkman
Mr. J. P. Redd
Ms. K. A. Roberts
Mr. F. Willis

Document Services RTYPE: VND.LI.L00
File AR.01.02.06

Nuclear Regulatory Commission

Ms. C. Haney (w/o enclosures)
Mr. M. Delligatti (w/o enclosures)
Mr. L. Burkhart (w/o enclosures)
Ms. J Dixon-Herrity (w/o enclosures)
Mr. P. Kallan
Mr. C. Patel
Mr. W. C. Gleaves
Mr. B. M. Baval
Ms. R. Reyes
Ms. M. A. Sutton
Mr. M. E. Ernstes
Mr. G. Khouri
Mr. J. D. Fuller
Ms. S. Temple
Ms. J. Uhle
Mr. T. E. Chandler
Ms. P. Braxton
Mr. A. Lerch
Mr. T.C. Brimfield

Oglethorpe Power Corporation

Mr. M. W. Price
Mr. K. T. Haynes
Ms. A. Whaley

Municipal Electric Authority of Georgia

Mr. J. E. Fuller
Mr. S. M. Jackson

Dalton Utilities

Mr. T. Bundros

WECTEC

Ms. K. Stoner (w/o enclosures)
Mr. C. A. Castell

Westinghouse Electric Company, LLC

Mr. R. Easterling (w/o enclosures)
Mr. J. W. Crenshaw (w/o enclosures)
Mr. C. D. Churchman (w/o enclosures)
Mr. L. Woodcock
Mr. P. A. Russ
Mr. A Dohse
Mr. M. Y. Shaqqo

Other

Mr. J. E. Hesler, Bechtel Power Corporation
Ms. L. A. Matis, Tetra Tech NUS, Inc.
Dr. W. R. Jacobs, Jr., Ph.D., GDS Associates, Inc.
Mr. S. Roetger, Georgia Public Service Commission
Ms. S. W. Kernizan, Georgia Public Service Commission
Mr. K. C. Greene, Troutman Sanders
Mr. S. Blanton, Balch Bingham
Mr. R. Grumbir, APOG