

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. M0005	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. NMSS-16-0145	5. PROJECT NO. (If applicable) 35-4-195-1061
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) NUMARK ASSOCIATES INC 1220 19TH ST NW STE 500 WASHINGTON DC 200362444		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 788247377	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-25-14-E-0001 NRC-HQ-50-15-T-0001	10B. DATED (SEE ITEM 13) 06/09/2015

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$100,000.00
2016-X0200-FEEBASED-50-50D009-35-4-195-1061-252A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.243-2 CHANGES - COST-REIMBURSEMENT (AUG 1987)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Task Order titled: "Technical Assistance to Support the NRCs Implementation of the Programmatic Agreement Regarding the Ross In Situ Uranium Recovery Project in Crook County, Wyoming under."



The purpose of this modification is to revise the Statement of Work (SOW) to increase the level of effort for various tasks, increase the Base and Exercised Options \$121,107.68, and the Base and All Options by \$105,526.41, and obligate funds in the amount of \$100,000.00.

Please see the following pages for details.

Total Obligated Amount: \$416,858.00 (Changed)

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Neil J. Numark, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHARLENE M. MCCUBBIN
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 8/23/16
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 8/23/16

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

AUG 25 2016

ADMIN 2

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
NRC-HQ-25-14-E-0001/NRC-HQ-50-15-T-0001/M0005

PAGE OF
2 4

NAME OF OFFEROR OR CONTRACTOR
NUMARK ASSOCIATES INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Base and Exercised Options: \$464,459.17 (Changed) Base and All Options: \$499,226.41 (Changed) Period of Performance: 06/09/2015 - 06/08/2018 (Unchanged)				

The purpose of this modification is to revise the Statement of Work (SOW) to increase the level of effort for various tasks, increase the Base and Exercised Options by \$121,108.17, and the Base and All Options by \$105,526.41, and obligate funds in the amount of \$100,000.00.

Accordingly,

1. The attached Task Order Statement of Work Rev. 1 hereby replaces Section C, Descriptions/Specifications/Statement of Work under, of this task order.

Task Order Statement of Work Rev. 1 modifies Task Nos. 5-7, 9, 11-14, 20 and 22.

2. The Base and Exercised Options for this task order is increased by \$121,108.17 from \$343,351.00 to \$464,459.17.

As a result, paragraph (a) under section NRCB044, CONSIDERATION AND OBLIGATION – INDEFINITE QUANTITY CONTRACT, is deleted in its entirety and replaced with the following:

“(a) The estimated total quantity of this contract for the products/services under this contract is **464,459.17**, of which the sum of [REDACTED] represents the reimbursable costs and [REDACTED] represents the fixed fee.”

3. The Base and All Options for this task order is increased by \$105,526.41 from \$393,700.00 to \$499,226.41.

And, the Price schedule under section B.1, Price/Cost Schedule is deleted in its entirety and replaced with the following:

Base Period June 9, 2015 – June 8, 2018				
CLIN	DESCRIPTION OF SUPPLIES/SERVICES	ESTIMATED COST	FIXED FEE (Prime, [REDACTED] Subcontractor)	TOTAL COST PLUS FIXED FEE
0001	Contractor to provide Technical Assistance in accordance with section C: DESCRIPTION/ SPECIFICATIONS/ STATEMENT OF WORK	[REDACTED]	[REDACTED]	[REDACTED]
	Total	[REDACTED]	[REDACTED]	\$464,459.17

Option Period 1 June 9, 2018 – June 8, 2019				
CLIN	DESCRIPTION OF SUPPLIES/SERVICES	ESTIMATED COST	FIXED FEE (Prime, Subcontractor)	TOTAL COST PLUS FIXED FEE
1001	Contractor to provide Technical Assistance in accordance with section C: DESCRIPTION/ SPECIFICATIONS/ STATEMENT OF WORK	[REDACTED]	[REDACTED]	[REDACTED]
Total Option Period 1		[REDACTED]	[REDACTED]	[REDACTED]

Option Period 2 June 9, 2019 – June 8, 2020				
CLIN	DESCRIPTION OF SUPPLIES/SERVICES	ESTIMATED COST	FIXED FEE (Prime, Subcontractor)	TOTAL COST PLUS FIXED FEE
2001	Contractor to provide Technical Assistance in accordance with section C: DESCRIPTION/ SPECIFICATIONS/ STATEMENT OF WORK	[REDACTED]	[REDACTED]	[REDACTED]
Total Option Period 2		[REDACTED]	[REDACTED]	[REDACTED]
Total Base and All Option Periods				\$499,226.41

4. Funds in the amount of [REDACTED] are obligated to this task order, thereby increasing the total obligations from [REDACTED] to [REDACTED]

As a result, paragraph (c) under section NRCB044 CONSIDERATION AND OBLIGATION – INDEFINITE-QUANTITY CONTRACT is deleted in its entirety and replaced with the following:

“(c) The amount currently obligated by the Government with respect to this contract is \$416,858.00, of which the sum of [REDACTED] represents the reimbursable costs, and [REDACTED] represents the fixed-fee.”

All other terms and conditions remain unchanged.