

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0013/M0008		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE See Block 26c		6. AWARD DATE		7. PERIOD OF PERFORMANCE 03/31/2014 TO 11/30/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC APRIL BUCHER TELEPHONE NO. 301-415-0144			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA NO FUNDS OBLIGATED					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: Review of License Amendment Request for the H.B. Robinson Steam Electric Plant, Unit 2, Transition to National Fire Protection Association Standard 805 (NFPA 805), Performance-Based Standard for Fire Protection for Light Water Reactor Electric Generating Plants. Master IAA: N/A The purpose of this modification is to extend the period of performance through November 30, 2016 at no Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT 50.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER		26c. DATE
			JEFFREY R. MITCHELL		8/15/2016

additional cost to the Government. As a result the period of performance is changed from 03/31/2014 - 08/31/2016 to 06/16/2014 to 11/30/2016.

The deliverable date for Task 6 - Evaluate Additional RAI responses, Update and Finalize TER is changed accordingly to 11/11/2016.

All other terms and conditions remain the same including the authorized cost ceiling amount of \$418,311.82.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

REFERENCE: ZEROREQ-NRR-16-0218