

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-11-I-0003/M0013		PAGE OF 1 2	
2. ORDER NO		3. REQUISITION NO.		4. SOLICITATION NO	
5. EFFECTIVE DATE 08/26/2016		6. AWARD DATE 08/26/2016		7. PERIOD OF PERFORMANCE 09/01/2011 TO 12/31/2016	
8. SERVICING AGENCY NAVAL SURFACE WARFARE CENTER NSWC ALC: DUNS: +4: INDIAN HEAD EXPLOSIVE ORDINANCE DIS TECHNOLOGY DIVISION 1767 STRAUSS AVE STE 201 INDIAN HEAD MD 20640-5150  POC Pam Speake TELEPHONE NO: 301-744-6771			9. DELIVER TO HERNANDO CANDRA US NUCLEAR REGULATORY COMMISSSTON OFFICE OF NUCLEAR REGULATORY RESEARCH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith/Rachel Glaros TELEPHONE NO: 301-415-6836/301-415-0063			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAIL STOP O3-E1/A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6241		
			15. PROJECT TITLE SNFP VULNERABILITIES TO THREATS		
16. ACCOUNTING DATA N/A					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-11-I-0003  TITLE: SNFP Vulnerabilities to Threats Master IAA: N/A Ref: ZEROREQ-NRR-16-0229  The purpose of this modification is to extend the period of performance from September 1, 2016 to December 31, 2016. This extension will allow for a more clear, focused, and comprehensive final product.  Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
HIGGINS, ROY, DAVID. 11529029			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>[Signature]</i>		
25b. NAME AND TITLE Roy Higgins, Financial Management Analyst			25c. DATE 08/31/2016		26c. DATE 08/31/2016

TEMPLATE - ANMM02

SUNSI REVIEW COMPLETE

SEP 16 2016

ANMM02

The deliverable schedule is revised as follows:

Final Draft Report Due: 10/15/16  
Final Report Due: 12/1/16

All other terms and conditions remain unchanged,  
including the authorized cost ceiling of  
\$501,000.00