

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 2
2. AMENDMENT/MODIFICATION NO. M0004	3. EFFECTIVE DATE 08/03/2016	4. REQUISITION/PURCHASE REQ NO. NRO-16-0085	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP ATTN HUGO O ALCANTARA 301-287-0844 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001	CODE NRCHQ
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11)	
CODE 007936842 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-50-14-E-0001 NRC-HQ-25-15-T-0001 10B. DATED (SEE ITEM 13) 08/27/2015	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$80,000.00
Accounting Info : 2016-X0200-FEEBASED-25-25D005-11-4-212-1062-251A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A 52,243-2 - Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to (1) increase the task order ceiling by \$120,288.00 to accommodate additional contractor support (2) provide funding in the amount of \$80,000.00. As a result, the task order ceiling is increased by \$120,288.00 from \$495,497.00 to \$615,785.00. The total obligated amount is increased by \$80,000.00, from \$495,497.00 to \$575,497.00. Accordingly, the following change is hereby made:

- The increase in ceiling is a result of adding an additional task to modify NRC doe "probhaz_CEUSSC" to facilitate validation and comparison with hazard results obtained from the USGS 2014 seismic hazard model. This work is necessary to complete Task 2 which is to modify PSHA software for use by NRC staff. See attached SOW with addition of Task 2f.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach Executive Director, Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHARLENE M. MCCUBBIN
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 8/11/2016
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 8/12/2016

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NRC-HQ-50-14-E-0001/NRC-HQ-25-15-T-0001/M0004

PAGE OF
 2 2

NAME OF OFFEROR OR CONTRACTOR
 S W R I

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>2. Section NRCB040A CONSIDERATION AND OBLIGATION-COST-PLUS-FIXED-FEE ALTERNATE I is replaced in its entirety.</p> <p>NRCB040A CONSIDERATION AND OBLIGATION-COST-PLUS-FIXED-FEE ALTERNATE I</p> <p>(a) The total estimated cost to the Government for full performance of this contract is \$615,785.00 of which the sum of \$570,503.00 represents the estimated reimbursable costs, and of which \$45,282.00 represents the fixed-fee.</p> <p>(b) There shall be no adjustment in the amount of the Contractor's fixed fee.</p> <p>(c) The amount currently obligated by the Government with respect to this contract is \$575,497.00, of which the sum of \$530,215.00 represents the estimated reimbursable costs, and of which \$45,282.00 represents the fixed-fee.</p> <p>Obligated Amount for this Modification: \$80,000.00 Task Order Obligations: \$575,497.00 (changed) Task Order Ceiling: \$615,785.00 (changed)</p> <p>Reason for Modification : Supplemental Agreement for work within scope</p>				