

SEP 19 2016

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-15-D-0011/M0001		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/28/2016		6. AWARD DATE 07/28/2016		7. PERIOD OF PERFORMANCE 07/15/2015 TO 07/31/2016 <i>Sandia start date is date of IFO acceptance.</i>	
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 POC Christine Whitley TELEPHONE NO. 505-844-3811			9. DELIVER TO DONALD HELTON US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act. of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE EXTENSION OF AIM PLATFORM FOR DYNAMIC PRA		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Title: Extension of AIM Platform for Dynamic PRA Master IAA: N/A SUMMARY OF CHANGES: The purpose of this modification is to provide a within scope modification and de-scope work requirements. Tasks 1 and 2 under this agreement have been completed and work under the remaining tasks is no longer needed. Therefore, Tasks 3, 4, and 5 are hereby canceled. As a result of this action, the expiration date of Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE Sor E. HOLMBERG, Contracting officer		25c. DATE 9/16/16	25d. CONTRACTING OFFICER SANDRA R. NESMITH		25e. DATE 7/23/16

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

SEP 27 2016 ADMIN02

this agreement has changed and the authorized ceiling has been decreased by -\$677,932.00.

Accordingly, the agreement is modified as follows:

1. The following tasks have been canceled
 - Task 3, Implement Changes to the Platform
 - Task 4, Application of the Platform to the Selected Demonstration Problem
 - Task 5, Platform Handoff
2. The period of performance has changed from 7/15/15 - 9/30/18 to 7/15/15 - 7/31/16.
3. The authorized cost ceiling has changed from \$852,932.00 to \$175,000.00.

No proposal is needed.

Attachment: SOW

→ This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

- DUNS: 040535809
- ALC: 31000001
- TAS: 31X0200.320