

1. IAA NO. NRC-HQ-60-14-D-0029/M0005		PAGE 1 OF 2	
2. ORDER NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 08/24/2016		6. AWARD DATE 08/24/2016	
7. PERIOD OF PERFORMANCE 09/12/2014 TO 12/31/2016			
8. SERVICING AGENCY IDAHO NATL ENG ENV LAB ALC: DUNS: 048105530 +4: US DEPARTMENT OF ENERGY IDAHO OPERATIONS OFFICE 1955 FREMONT AVENUE IDAHO FALL ID 83415-1222 POC Laurie Peterson, MS: 1240 TELEPHONE NO. 208-526-5909		9. DELIVER TO: JOSEPH KANNEY US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852	
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738	
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974	
		14. PROJECT ID	
		15. PROJECT TITLE MODELING TOTAL PLANT RESPONSE TO FLOODING EVENTS	
16. ACCOUNTING DATA No funding obligated			
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT PRICE
	Modeling Total Plant Response to Flooding Events Master IAA: N/A SUMMARY OF CHANGES The purpose of this modification is to extend the period of performance through December 31, 2016, at no additional cost, to allow for completion of Task 4 activities. This additional time will allow for INL's participation in the annual PFHF Workshop scheduled in November 2016 and Continued ...		
21. PAYMENT PROVISIONS		22. TOTAL AMOUNT \$0.00	
23. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Jeffrey C. Egg</i>		24. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Sandra R. Nesmith</i>	
25. NAME AND TITLE Jeffrey C. Egg, Contracting Officer		26. CONTRACTING OFFICER SANDRA R. NESMITH	
27. DATE 8/29/16		28. DATE 8/29/16	

preparation of the final report.

Accordingly, the agreement is modified as follows:

1. The period of performance has changed from 9/12/14 - 9/30/16 to 9/12/14 - 12/31/16.

2. The Deliverable scheduled has changed as follows:

Task 4 - Knowledge Transfer Seminar and Final Report due 12/31/16.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$432,524.00.