

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-16-T-0006/M0001		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/25/2016		6. AWARD DATE 07/25/2016		7. PERIOD OF PERFORMANCE 02/17/2016 TO 02/24/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE REVIEW OF THE TURKEY POINT NPP UNITS 3 AND 4 LICEN		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0001 Agreement No.: NRC-HQ-25-14-D-0001 Task Order No: NRC-HQ-20-16-T-0006 Task Order Title: Review of the Turkey Point NPP Units 3 and 4 License Amendment Request Pertaining to Risk-Informed Technical Specifications Task Force Initiative 4b, "Provide Risk-Informed Extended Completion Times," TSTF-505 SUMMARY OF CHANGE: Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Sandra R. Nesmith</i>		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 7/25/16

SUNSI REVIEW COMPLETE

SEP 27 2016 ADM002

TEMPLATE - ADMIN001

This modification provides a no-cost extension to the period of performance from 8/5/16 to 2/24/17 to allow additional time for completion of Task 3 and 4.

Accordingly, the task order is modified as follows:

1. The period of performance has changed from 2/17/16 - 8/5/16 to 2/17/16 - 2/24/17.

Changes to the deliverable schedule are not needed since due dates were stated in time frames rather than actual dates in the SOW.