


<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-15-T-0029/M0004		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. NRR-16-0212		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/18/2016		6. AWARD DATE 07/14/2016		7. PERIOD OF PERFORMANCE 08/03/2015 TO 10/31/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 F15 ROCKVILLE MD 208752		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-20-20D007-11-4-149-1034-253D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2014D0014 AGREEMENT/TASK ORDER: NRC-HQ-20-14-D-0014 - NRC-HQ-20-15-T-0029  Project Title: Development of a NFPA 805 Training Course for Regional Inspectors.  The purpose of this modification is to:  1. Increase the ceiling by \$84,822.00 to revise Task 3 from development of an instructor's training guide to an on-line computer-based Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$84,822.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE MORIE E. GUNTER-HENDERSON		25c. DATE	26b. CONTRACTING OFFICER		26c. DATE 7/14/16

interactive training course as seen in the attached revised statement of work. As a result the ceiling is increased from \$478,348.00 to \$563,170.00.

2. Add funding in the amount of \$84,822.00. As a result the obligation amount is increased from \$478,348.00 to \$563,170.00.

3. Extend the period of performance through October 31, 2016. As a result the period of performance is changed from 08/03/2015 - 09/04/2016 to 08/03/2015 - 10/31/2016.

4. The deliverable date for Task 3 (Develop Instructor's Guide) is changed accordingly to October 31, 2016.

All other terms and conditions remain unchanged.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.