

2. ORDER NO.	3. REQUISITION NO.	4. SOLICITATION NO.
--------------	--------------------	---------------------

5. EFFECTIVE DATE 06/15/2016	6. AWARD DATE 06/15/2016	7. PERIOD OF PERFORMANCE 08/01/2014 TO 01/31/2017
---------------------------------	-----------------------------	--

3. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: JS DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010	6. DELIVER TO TONYA OXENBERG US NUCLEAR REGULATORY COMMISSION MAIL STOP T10-B58 11555 ROCKVILLE PIKE ROCKVILLE MD 20852
--	--

10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: JS NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Jeffrey Mitchell TELEPHONE NO. 301-415-5074	11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738
---	---

12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001	13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974 14. PROJECT ID NRCHQ2514D0001 15. PROJECT TITLE SEE FIELD 18 BELOW
---	---

16. ACCOUNTING DATA
 No Funds Obligated ZEROREQ-RES-16-0177

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: Technical Assistance in Support of Agency Environmental Reactor Programs Master IAA: NRCHQ2514D0001 The purpose of this modification is to change the expiration date of this agreement from 06/30/2016 to 01/31/2017 and revise the deliverable due dates at no additional cost to the Government. Accordingly the agreement is modified as follows: Continued ...				

13. PAYMENT PROVISIONS	24. TOTAL AMOUNT \$0.00
------------------------	----------------------------

15a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)	25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
15b. NAME AND TITLE	25c. DATE	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL	26c. DATE 6/15/2016

The Period of Performance is hereby revised as follows: 08/01/2014 through 01/31/2017

The deliverable due dates are hereby revised as follows:

Task 2 - VSP-MARSSIM Expert Guide (NUREG)
Due Date: December 31, 2016

Task 3 - Incorporation of COMPASS Elements within VSP
Due Date: December 31, 2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$215,671.00.