

*Central File*  
50-269  
270  
287

DUKE POWER COMPANY  
POWER BUILDING  
422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

WILLIAM O. PARKER, JR.  
VICE PRESIDENT  
STEAM PRODUCTION

December 6, 1979

TELEPHONE: AREA 704  
373-4083  
12:11 PM  
12/11/79


Mr. J. P. O'Reilly, Director  
U.S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, Suite 3100  
Atlanta, GA 30303

Re: RII:JPO  
50-269  
50-270  
50-287

Dear Sir:

My letter of September 14, 1979, provided Duke Power Company's response to IE Bulletin 79-21. An expected completion date of October 31, 1979, was given in Item 4. Due to demands in other areas the completion will be delayed until no later than January 1, 1980.

Very truly yours,



William O. Parker, Jr.

KRW/sch



*AOI*  
*2*

7912280017 14A