

AEC DISTRIBUTION FOR PART 50 DOCKET MATERIAL
(TEMPORARY FORM)

CONTROL NO: 9561

FILE: _____

FROM: C H Sedan Pacific Gas and Electric Co San Francisco, Calif 94106			DATE OF DOC: 9-11-74	DATE REC'D 9-17-74	LTR XXX	TWX	RPT	OTHER
TO: W G McDonald			ORIG 1 signed	CC	OTHER	SENT AEC PDR <u>XX</u> SENT LOCAL PDR <u>XX</u>		
CLASS	UNCLASS	PROP INFO	INPUT	NO CYS REC'D		DOCKET NO:		
	XXXXX			1		50-275 (323)		

DESCRIPTION:
Ltr re our 9-9-74 ltr concerning scheduling info.....

PLANT NAME: Diablo Canyon 1 & 2

ENCLOSURES:

ACKNOWLEDGED

DO NOT REMOVE

FOR ACTION/INFORMATION 9-18-74 ehf

BUTLER(L) W/ Copies	SCHWENCER(L) W/ Copies	ZIEMANN(L) W/ Copies	REGAN(E) W/ Copies
CLARK(L) W/ Copies	STOLZ(L) W/ Copies	DICKER(E) W/ Copies	LEAR(L) W/ Copies
✓PARR(L) W/4 Copies	VASSALLO(L) W/ Copies	KNIGHTON(E) W/ Copies	W/ Copies
KNIEL(L) W/ Copies	PURPLE(L) W/ Copies	YOUNGBLOOD(E) W/ Copies	W/ Copies

<u>REG FILE</u>	<u>TECH REVIEW</u>	<u>DENTON</u>	<u>LIC ASST</u>	<u>A/T IND</u>
✓AEC PDR	✓SCHROEDER	GRIMES		BRAITMAN
OGC, ROOM P-506A	MACCARY	GAMMILL	DIGGS (L)	SALTZMAN
MUNTZING/STAFF	KNIGHT	KASTNER	GEARIN (L)	B. HURT
CASE	PAWLICKI	BALLARD	GOULBOURNE (L)	<u>PLANS</u>
✓GIAMBUSO	SHAO	SPANGLER	KREUTZER (E)	✓MCDONALD
BOYD	STELLO	<u>ENVIRO</u>	LEE (L)	CHAPMAN
MOORE (L) (EWR)	HOUSTON	MULLER	MAIGRET (L)	DUBE w/input
✓DEYOUNG (L) (FWR)	NOVAK	DICKER	REED (E)	E. COUPE
SKOVHOLT (L)	ROSS	KNIGHTON	SERVICE (L)	D. THOMPSON (2)
GOLLER (L)	IPPOLITO	YOUNGBLOOD	SHEPPARD (L)	KLECKER
P. COLLINS	TEDESCO	REGAN	SLATER (E)	EISENHUT
DENISE	LONG	PROJECT LDR	SMITH (L)	
✓REG OPR	LAINAS		TEETS (L)	
FILE & REGION (2)	BENAROYA		WILLIAMS (E)	
MORRIS	VOLLNER	HARLESS	✓WILSON (L)	
STEELE				

EXTERNAL DISTRIBUTION

- 1 - LOCAL PDR San Luis Obispo, Ca.
- 1 - TIC (ABERNATHY) (1)(2)(10)-NATIONAL LABS
- 1 - NSIC (BUCHANAN)
- 1 - ASLB
- 1 - Newton Anderson
- 16 - ACRS HOLDING
- 1 - ASLEP (E/W Bldg, Rm 529)
- 1 - W. PENNINGTON, Rm E-201 GT
- 1 - B&M SWINEBROOK, Rm E-201 GT
- 1 - CONSULTANTS
- NEWARK/BLINE/AGDABIAN
- 1 - PDR-SAN/LA/NY
- 1 - BROOKHAVEN NAT LAB
- 1 - G. ULRINSON, ORNL
- 1 - AGMED (RUTH GUSMAN) Rm B-127 GT
- 1 - RD. MUELLER, GT




Regulatory Docket File

PACIFIC GAS AND ELECTRIC COMPANY


PG&E + 77 BEALE STREET • SAN FRANCISCO, CALIFORNIA 94106 • (415) 781-4211 • TWX 910-372-6587

CHAS. H. SEDAM
VICE PRESIDENT
GENERAL CONSTRUCTION

Mr. W. G. McDonald, Director
Office of Plans and Schedules
Directorate of Licensing
Regulatory
USAEC
Washington, D. C. 20545



September 11, 1974



Re: Dockets 50-275-OL
50-323-OL

Dear Mr. McDonald:

This is to confirm our telegram of September 11, 1974 which was in reply to your telegram of September 9, 1974.

September 6, 1974, our regular Schedule report date, we furnished the AEC Walnut Creek Region V Office with the September Yellow Book update information. Fuel loading for Unit 1 was rescheduled March 1975 and Unit 2 was rescheduled February 1976. Network dates, with agreement from Region V, were not changed because since July 1, 1974 the project has been subjected to a complete halt in construction due to a continuous series of labor craft strikes. The accumulative effect of these disruptions on our progress will be evaluated when work is resumed and the full work force is employed.

In specific answer to your questions:


Question No. 1: The current schedules as stated in the Yellow Book are not firm because of the continuing series of labor craft strikes and the total effects on fuel load dates cannot be evaluated until full production resumes. As an interim schedule revision, the fuel loading dates have been changed to March 1975 and February 1976 for Units 1 and 2 respectively.

Question No. 2: We do not anticipate construction delays due to financing problems. The current schedules are not affected.

Question No. 3: We are not rescheduling construction due to a decreased need for power. When work resumes, every effort will be made to vigorously push construction efforts to achieve the earliest practicable operating dates.

Question No. 4: Non-applicable since our answers to Questions 2 and 3 were negative.

9561



Question No. 5: We anticipate a continuance of labor disturbances which will periodically reduce the size of the work force and slow down construction activities.

Question No. 6: Not applicable. Construction permits were granted April 1968 and March 1970 for Units 1 and 2 respectively.

Question No. 7: As stated, construction is now halted by labor dispute. We have no intention of halting work or delaying progress in any way when work resumes.

Sincerely,

Chas. H. Sedam

cc: Mr. R. H. Engelken, Director
Directorate of Regulatory Operations
Region V
USAEC
1990 - No. California Blvd.
Walnut Creek Plaza Suite 202
Walnut Creek, California 94596

