

JUL 05 1983

MEMORANDUM FOR: Chairman Palladino
Commissioner Gilinsky
Commissioner Ahearne
Commissioner Roberts
Commissioner Asselstine

FROM: William J. Dircks, Executive Director for Operations

SUBJECT: STATUS OF DIABLO CANYON UNIT 1 DESIGN VERIFICATION PROGRAM

The Diablo Canyon Unit 1 design verification effort by PG&E and the IDVP is nearing its completion. The status of "Final Reports" is as follows:

1. PG&E Phase I Final Report (2 volumes):

The final installment, dated June 21, 1983, has been submitted to the NRC. The report may be updated or supplemented to reflect future comments by the IDVP.

2. PG&E Phase II Final Report (1 volume):

The final version of the report, dated June 13, 1983, has been submitted to the NRC.

3. IDVP Final Report (4 volumes):

The IDVP covers Phase I and Phase II in a single report. The majority of the report has now been received. Additional installments to the report are expected to be issued this week and will cover primarily "corrective actions".

In addition, 45 Interim Technical Reports (ITRs) have been issued thus far, with 4 additional ITRs expected.

The staff is reviewing all of the above information in preparation for a Supplement to the SER on the design verification effort. The Supplement will provide the basis for the staff recommendation to the Commission regarding reinstatement of the suspended license and is targeted for submittal to the Commission by the end of July, 1983.

Contact: H. Schierling, ONRR
x27100

8307140499 830705
PDR ADOCK 05000275
P PDR

OFFICE							
SURNAME							
DATE							

Distribution
Document Control 50-275
NRC PDR
PRC System
LB#3 Reading
GWKnighton
JLee
HSchierling
TMNovak
DEisenhut/RPurple
HDenton/ECASE
WJDircks, EDO
MBridgers, EDO

MEMORANDUM FOR: Chairman Palladino
Commissioner Gilinsky
Commissioner Ahearne
Commissioner Roberts
Commissioner Asselstine

FROM: William J. Dircks, Executive Director for Operations

SUBJECT: STATUS OF DIABLO CANYON UNIT 1 DESIGN VERIFICATION PROGRAM

The Diablo Canyon Unit 1 design verification effort by PG&E and the IDVP is nearing its completion. The status of "Final Reports" is as follows:

1. PG&E Phase I Final Report (2 volumes):

The final installment is dated June 21, 1983. The report may be updated or supplemented to reflect future comments by the IDVP.

2. PG&E Phase II Final Report (1 volume):

The final version of the report is dated June 13, 1983.

3. IDVP Final Report (4 volumes):

The IDVP covers Phase I and Phase II in a single report. The last installment is dated June 22, 1983. Additional installments are expected to be issued this week and will cover primarily "corrective actions".

In addition 45 Interim Technical Reports (ITRs) have been issued thus far, 4 additional ITRs are expected

The staff is reviewing all of the above information in preparation for a Supplement to the SER on the design verification effort. The Supplement will provide the basis for the staff recommendation to the Commission regarding reinstatement of the suspended license.

Contact: H. Schierling, ONRR
x27100

OFFICE							
SURNAME							
DATE							

The Commission

- 2 -

The ASLAB is currently considering a motion by Joint Intervenor and the Governor of the State of California to reopen the record on the issue of construction quality assurance (the record has been reopened on matters of design quality assurance).

By letter dated June 23, 1983 (copy attached) PG&E informed us of a change in schedule. The projected date for fuel load slipped from June 30, 1983 to September 30, 1983.

(Signed) William J. Dircks

William J. Dircks
Executive Director for Operations

Attachment:
As stated

cc: SECY
OGC
OPE

DISTRIBUTION

Document Control 50-275

NRC PDR

PRC System

LB#3, Reading

GWKnighton

ULee

HSchierling

TMNovak

DEisenhut/RPurple

HDenton/ECASE

WJDircks, EDO

MBridgers, EDO

as modified

OFFICE	DL:LB#3	DL:LB#3	DL:LB#3	DL:LB#3	NRR	NRR	EDO
SURNAME	HSchierling	GWKnighton	TMNovak	DEisenhut	ECASE	HDenton	WJDircks
DATE	6/28/83	6/29/83	6/29/83	6/29/83	6/ /83	6/30/83	8/1/83

