

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 7903270454 DOC. DATE: 79/03/22 NOTARIZED: NO DOCKET #
 FACIL: 50-220 NINE MILE POINT NUCLEAR STATION, UNIT 1, NIAGARA POWE 05000220
 AUTH. NAME AUTHOR AFFILIATION
 DISE, D.P. NIAGARA MOHAWK POWER CORP.
 RECIP. NAME RECIPIENT AFFILIATION
 IPPOLITO, T.A. OPERATING REACTORS BRANCH 3

SUBJECT: REVISES CONST SCHEDULE FOR NEW RADWASTE BLDG DUE TO UNEXPECTED DELAYS IN FINALIZING DESIGN. CONST PRESENTLY SCHEDULED TO BEGIN AFTER MARCH 1980.

DISTRIBUTION CODE: A0015 COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1/4
 TITLE: GENERAL DISTRIBUTION FOR AFTER ISSUANCE OF OPERATING LIC

NOTES: _____

	RECIPIENT ID CODE/NAME	COPIES LTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTR ENCL
ACTION:	05 BC <u>ORB#3</u>	7		
INTERNAL:	01 <u>REG FILE</u>	1	02 NRC PDR	1
	12 I&E	2	14 TA/EDO	1
	15 CORE PERF BR	1	16 AD SYS/PROJ	1
	17 ENGR BR	1	18 REAC SFTY BR	1
	19 PLANT SYS BR	1	20 EEB	1
	21 EFLT TRT SYS	1	22 BRINKMAN	1
EXTERNAL:	03 LPDR	1	04 NSIC	1
	23 ACRS	16		

MAR 28 1979

TOTAL NUMBER OF COPIES REQUIRED: LTR 38 ENCL 0

may 26

March 22, 1979

Director of Nuclear Reactor Regulation
Attn: Mr. Thomas Ippolito, Chief
Operating Reactors/Branch #3
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Ippolito:

Re: Nine Mile Point Unit 1
Docket No. 50-220
DPR-63

Unanticipated delays have been experienced in finalizing the design for the new Radwaste Building at Nine Mile Point Unit 1. As a result, Niagara Mohawk has revised its construction schedule such that construction of the new building is not expected to begin before March, 1980. The start of construction had previously been scheduled for the second quarter of 1979.

Very truly yours,

NIAGARA MOHAWK POWER CORPORATION

Donald P. Dise

Donald P. Dise
Vice President-Engineering

LMM/szd

*Acc
S/P*

7908270454



Handwritten scribble or mark in the bottom left corner.

Handwritten scribble or mark at the bottom center of the page.