

Central
Files

NIAGARA MOHAWK POWER CORPORATION

NIAGARA  MOHAWK

300 ERIE BOULEVARD, WEST
SYRACUSE, N. Y. 13202

September 9, 1976

Mr. James P. O'Reilly
Directorate of Regulatory Operations
United States Nuclear Regulatory Commission
Region I
631 Park Avenue
King of Prussia, Pa. 19406

RE: Docket No. 50-220
Letter dated 8/13/76 in ref. to I.E. Bulletin 76-07

Dear Mr. O'Reilly:

In our letter to you dated August 13, 1976 concerning information in response to I.E. Bulletin 76-07, we reported that modifications to the Reactor Building Crane were scheduled for completion by September 13, 1976.

We would like to inform you that as a result of delays encountered in installation of new equipment, it now appears that the modifications to the Crane will not be completed until the third or fourth week of October, 1976. Testing of the modifications will follow completion of installation.

Very truly yours,

Original signed by R.R. Schneider

R.R. Schneider
Vice President -
Electric Production

DLP/mtn

8103090415



