



Commonwealth Edison
One First National Plaza, Chicago, Illinois
Address Reply to: Post Office Box 767
Chicago, Illinois 60690

Central Files

February 5, 1979

Mr. James G. Keppler, Director
Directorate of Inspection and
Enforcement - Region III
U.S. Nuclear Regulatory Commission
799 Roosevelt Road
Glen Ellyn, Illinois 60137

Subject: Dresden Station Units 2 and 3
Cable Spreading Room Fire Protection
NRC Docket Nos. 50-237 and 50-249

Reference (a): Cordell Reed letter to J. G. Keppler
dated August 21, 1978

Dear Mr. Keppler:

Reference (a) transmitted a revised schedule for the installation of fire suppression systems in the Dresden Station cable spreading room. The schedule stated a completion date of December 1978 which was dependent on vendor stated equipment delivery dates.

Due to delays in equipment deliveries, primarily the Halon system manifold, this date could not be met. Since all material has not yet been received and vendor projected delivery dates have not been reliable, it is impossible to specify a new completion date at this time. Deliveries are anticipated to take place early in February 1979. It is expected that installation and testing could be completed and the system made operational six weeks after final equipment delivery. We will inform you when material deliveries are complete and provide you with a firm installation completion date at that time.

Please address any additional questions concerning this matter to this office.

Very truly yours,

C. Reed

Cordell Reed
/Assistant Vice-President

7903220523

EB 8 1979

may 26

