

NOTATION VOTE

RESPONSE SHEET

CC: Stello  
Taylor

FYI: Beckjord, RES  
MDeY, RES  
TRehm

TO: SAMUEL J. CHILK, SECRETARY OF THE COMMISSION

FROM: COMMISSIONER ROGERS

SUBJECT: SECY-88-142 - STAFF PLAN AND SCHEDULE FOR PROPOSED  
RULEMAKING FOR THE MAINTENANCE OF NUCLEAR POWER  
PLANTS

APPROVED \_\_\_\_\_ DISAPPROVED xy KCR ABSTAIN \_\_\_\_\_

NOT PARTICIPATING \_\_\_\_\_ REQUEST DISCUSSION \_\_\_\_\_

COMMENTS:

I find the schedule for Maintenance Rulemaking unacceptable. The staff should review again the schedule and accelerate the process to produce a final package for presentation to the Commission by no later than August 1, 1989.

This SECY does not present a compelling case for a twenty-month process for development of a final rule with supporting NUREG for submission to the Commission.

In my opinion, some of the activities presently scheduled as "front-end" could be treated as confirmatory "back-end" activities, thereby reducing the schedule. The periods for Review of Comments and Finalization of a NUREG could be reduced by several months. Development of a draft Rule for presentation to the Commission by November 1, 1988 rather than December 1, 1988 should be possible as should presentation of a final package to the Commission by August 1, 1989.

Kenneth C. Rogers  
SIGNATURE

June 6, 1988  
DATE

9305070298 911031  
PDR ADDCK 05000410  
S PDR

YES NO

ENTERED ON "AS"        
MDC SECY FORM MAY 1987

9305070298

