

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-16-T-0008/M0001		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/28/2017		6. AWARD DATE 03/03/2017		7. PERIOD OF PERFORMANCE 05/09/2016 TO 12/22/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 10 C15 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Morie Gunter-Henderson TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No Change In Funds ZEROREQ-NRR-17-0067					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	TASK ORDERING AGREEMENT: NRC-HQ-25-14-D-0001 TASK ORDER NUMBER: NRC-HQ-20-16-T-0008  project Title: Technical Assistance for Review of the Calvert Cliffs Nuclear Power Plant License Amendment Request Pertaining to Risk-Informed Technical Specifications Task Force Initiative 4b, "Provide Risk-Informed Extended Completion Times," TSTF-505  Master IAA: NRCHQ2514D0001 Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i>		
25b. NAME AND TITLE		25c. DATE		25b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON	
				25c. DATE 3/3/17	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

MAR 15 2017

ADMIN02

The purpose of this modification is to extent the period of performance through December 22, 2017 at no additional cost to NRC. This extension is to allow PNNL to complete Task 3 - Review RAI Responses and Task 4 - Prepare Final TER. As a result the new period of performance is from May 9, 2016 to December 22, 2017.

All other terms and conditions remain unchanged including the authorized cost ceiling amount of \$156,077.00.

DUNS:040535809

TAS:31X0200.320

ALC:31000001