

PROGRESS REPORT
OF
SEISMIC SAFETY-RELATED CONTRACTS
PRIOR TO JUNE 1978
DIABLO CANYON NUCLEAR POWER PLANT

PROGRESS REPORT #13
WORK PERIOD FROM APRIL 22, 1982 to MAY 12, 1982

Report of work performed
with regard to Quality Assurance
Audits and Reviews
by
R. F. REEDY, INC.

*Am not
designated*

8205270011

100-100000-100000

PROGRESS REPORT #13

This report covers our activities through May 12, 1982 with regard to our Independent Quality Assurance Audits and Reviews of the Diablo Canyon Unit 1 Plant.

Effort continued to identify and develop the design chain for Phase II prior to June 1978 safety-related design activities. Subcontractors will be selected from this design chain for the RFR QA Audit and Review Program for Phase II. Effort on completion of the design chain was deferred until receipt of the April 19, 1982 PG&E report listing the contractors related to safety-related activities.

RFR's Quality Assurance Program and the appropriate internal procedures are being revised to be in compliance with TES and PG&E programmatic requirements.

As required by DCNPP-IDVP-PP-05 and RFR-002, individuals assigned by this organization to the IDVP have completed an acceptable Statement Regarding Potential or Apparent Conflicts of Interest.



BOARD NOTIFICATION
82-51
*w/enclosure

Dated: MAY 24 1982

Document Control (50-275)*
NRC PDR*
L PDR*
TERA*
NSIC*

LB#3 Reading File *
F. Miraglia*
H. Schierling/BBuckley*
J. Lee*
R. Tedesco/J. Kerrigan
D. Eisenhut/R. Purple
M. Williams
H. Denton/E. Case*
PPAS
J. Youngblood
A. Schwencer
Chief, SSPB
R. Vollmer
J. Kramer
R. Mattson
S. Hanauer
Attorney, OELD - B. Jones
OI&E
Regional Administrator - R. Engelken, Reg. V
W. J. Dircks
E. Christenbury, OELD*
J. Scinto, OELD*
A. Bennett (4), OELD
Board Service List



