

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. M0019	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE ATTN PAUL MALDONADO 6220 CULEBRA RD SAN ANTONIO TX 78238-5166		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 007936842	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-12-C-02-0089 NRCT009	10B. DATED (SEE ITEM 13) 11/30/2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-2 Changes Cost Reimbursement (Alternate 1)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to extend the period of performance from 03/31/2017 to 09/30/2017, at no cost impact.
The period of performance is revised in Section A.5 Task/Order Delivery Order Period of Performance (Aug 2011) as follows:

This order shall commence on November 21, 2012 and will expire on September 30, 2017.

All other terms and conditions remain the same.

Period of Performance: 11/30/12 - 09/30/2017 (changed)
Total Order Ceiling: \$7,678,192.00 (unchanged)
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach Executive Director, Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) SHARLENE M. MCCUBBIN
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 3/21/2017
15D. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE ADM001

SUNSI REVIEW COMPLETE

MAR 27 2017

ADM002

SOUTHWEST RESEARCH INSTITUTE[®]

8220 CULEBRA ROAD 78238-5188 • P.O. DRAWER 28510 78228-0510 • SAN ANTONIO, TEXAS, USA • (210) 684-5111 • WWW.SWRI.ORG

Refer to: 20.17860.09

March 21, 2017

U.S. Nuclear Regulatory Commission
Acquisition Management Division
Mail Stop: TWFN/ 5 G1
Washington, DC 20555-0001

Attention: Sharlene M. McCubbin
Contracting Officer
Technical Acquisition Branch

Subject: Modification No. M0019 to Task Order No. 9
Contract No. NRC-HQ-12-C-02-0089
SwRI[®] Project No. 20.17860.09

Dear Ms. McCubbin:

This is to acknowledge receipt of and thank you for subject modification.


The purpose of Modification No. M0019 is to extend the period of performance end date from 03/31/2017 to 09/30/2017, at no cost impact.

Enclosed is one (1) copy of the subject modification executed on behalf of SwRI. Please fully execute and return one copy for our records.

All other terms and conditions of this task order remain unchanged.

If you have any questions, please contact Mr. Paul Maldonado at 210/522-6836, by facsimile at 210/522-5155, or via e-mail at pmaldonado@swri.org.

Sincerely,



R. B. Kalmbach
Executive Director, Contracts

RBK/PM/hm

cc: W. Patrick, GED
D. Pickett, CNWRA
J. Stamatakos, CNWRA
P. Maldonado, GED
B. DeWispelare, SwRI



Benefiting government, industry and the public through innovative science and technology

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
NRC-HQ-12-C-02-0089/NRCT009/M0019

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
SOUTHWEST RESEARCH INSTITUTE

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Exercised ceiling Amount: \$7,199,462.00 (unchanged) Unexercised ceiling Amount: \$478,730.00 (unchanged) Total Amount Obligated: \$7,199,462.00 (unchanged) Period of Performance: 11/21/2012 to 09/30/2017				