



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

July 18, 1991

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Subject: Dresden Station Units 2 and 3
Quad Cities Units 1 and 2
Zion Station Units 1 and 2
LaSalle County Station Units 1 and 2
Byron Station Units 1 and 2
Braidwood Station Units 1 and 2
Revised Schedule for Generic Letter 90-03
NRC Docket Nos. 50-237/249, 50-254/265
50-295/304, 50-373/374, 50-454/455 and 50-456/457

- References:
- (a) Generic Letter 90-03, dated March 20, 1990.
 - (b) Generic Letter 90-03, Supplement 1, dated May 14, 1990.
 - (c) D.L. Taylor letter to U.S. NRC dated September 26, 1990.
 - (d) R.M. Pulsifer letter to T.J. Kovach dated October 17, 1990.

Dear Sir:

Generic Letter 90-03, Reference (a) and Supplement 1, Reference (b), requested that licensees review and update their vendor interface (VETI) programs to reflect guidance provided in the Generic Letter.

Reference (c) provided Commonwealth Edison Company's (CECo) response to the Generic Letter for Dresden, Quad Cities, Zion, LaSalle County, Byron and Braidwood Stations. Reference (c) provided a summary of the actions taken to date and delineated those activities that were planned to fulfill the requests of the Generic Letter. Additionally, Reference (c) indicated that completion of all tasks requested by the Generic Letter would occur by December 31, 1994. Reference (d) provided the NRC acceptance of the proposed CECo actions and schedule for completion.

CECo has recently completed a review of its VETI program. In that review it was determined that CECo could accelerate the completion date for actions associated with Generic Letter 90-03. It is now projected that all actions requested by the Generic Letter will be complete by December 31, 1992.

/ch/966:14

9107240088	910718
PDR	ADOCK 05000237
P	PDR

ADK 1/0

July 15, 1991

Please direct any questions concerning this issue to this office.

Respectfully,



D.L. Taylor
Generic Issues Administrator

cc: A.B. Davis, Regional Administrator - Region III
Resident Inspectors - D/QC/Z/LSCS/BY/BW
B. Siegel, Project Manager - NRR
L. Olshan, Project Manager - NRR
C. Patel, Project Manager - NRR
R. Pulsifer, Project Manager - NRR
A. Hsia, Project Manager - NRR
J. Hickman, Project Manager - NRR
R. Wharton, Project Manager - NRR