



Commonwealth Edison
 1400 Opus Place
 Downers Grove, Illinois 60515

#2
 5/19

LP

May 12, 1992

Rick Barrett
 WP

Dr. Thomas E. Murley, Director
 Office of Nuclear Reactor Regulation
 U.S. Nuclear Regulatory Commission
 Washington, DC 20555

Attention: Document Control Desk

Subject: Dresden Units 2 and 3,
 NRC Docket Numbers 50-237 and 50-249

Reference: Additional Information for the Dresden
 Response to Generic Letter 91-11

Dear Dr. Murley:

On April 16, 1992 a delay to the schedule for the Dresden implementation of the referenced Generic Letter was discussed between NRC Staff and Commonwealth Edison personnel and it was agreed that a delay to May 31, 1992 was acceptable. The implementation was delayed to resolve technical issues and is currently in the Dresden on-site review process.

If there are any questions or comments, please contact me at 708/515-7287.

Sincerely,

Marcia A. Jackson

Marcia A. Jackson
 Nuclear Licensing Administrator
 Generic Issues

cc: A. Bert Davis, Regional Administrator-RIII
 B. Siegel, Project Manager-NRR/PDIII-2
 R. Elliott, Project Engineer-NRR/PDIII-2
 W. Rogers, Senior Resident Inspector (Dresden)

220015
 9205260236 920512
 PDR ADOCK 05000237
 P PDR

A027
 1/0