



Commonwealth Edison  
1400 Opus Place  
Downers Grove, Illinois 60515

September 25, 1992

Dr. Thomas E. Murley  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, DC 20555


Attn: Document Control Desk

Subject: Dresden Station Units 2 and 3  
Supplemental Response to Generic Letter 89-16  
Installation of a Hardened Wetwell Vent  
NRC Docket Nos. 50-237 and 50-249

- References: (a) D. Taylor (CECo) letter to Dr. T. E. Murley (NRC) dated September 17, 1990.
- (b) R. J. Barrett (NRC) letter to T.J. Kovach dated September 24, 1990.

In reference (a) Commonwealth Edison Company stated that the installation of a hardened wetwell vent at Dresden Station Units 2 and 3 would be completed prior to January 1, 1993. Reference (b) requested that the NRC be notified if there were any changes to the installation scheduled. The purpose of this letter is to provide an update on the installation effort.

Installation of the hardened vent system for Dresden Unit 3 is presently on schedule to be completed by January 1, 1993. Dresden Unit 2 hardened vent system was scheduled to be installed during refueling outage D2R13 which was originally scheduled for the fall of 1992. With the rescheduling of D2R13 for January 1993, the outage related work for Unit 2 will not be completed by January 1, 1993. The installation for Unit 2 will be completed by the end of the refuel outage.



ZNLD/2165/1

*Aool  
1/0*

September 25, 1992

Since part of the installation process for Unit 2 is non-outage related, that part will be completed along with the Unit 3 installation.

Please direct any question concerning this issue to Denise Saccomando, Compliance Engineer at (708) 515-7285.

Sincerely,

*P. L. Bannes for*

T. J. Kovach  
Nuclear Licensing Manager

cc: A. B. Davis, Regional Administrator - Region III  
B. L. Siegel, Project manager, NRR  
W. G. Rogers, Senior Resident Inspector, Dresden