

2. AMENDMENT/MODIFICATION NO. M0002 3. EFFECTIVE DATE See Block 16C 4. REQUISITION/PURCHASE REQ NO. RES-17-0366 5. PROJECT NO. (If applicable) 1 6

6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (If other than Item 6) CODE
 US NRC - HQ
 ACQUISITION MANAGEMENT DIVISION
 MAIL STOP TWFN-5E03
 WASHINGTON DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 KEMA-POWERTEST LLC
 4379 COUNTY LINE RD
 CHALFONT PA 189141825

(x) 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
 NRC-HQ-60-15-C-0004
 10B. DATED (SEE ITEM 13)
 07/15/2015

CODE 183905058 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$127,250.00
 2017-C0200-FEEBASED-60-60D002-60B207-1013-11-6-213-252A-11-6-213-1013

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
 X FAR 52.217-9 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to: 1) exercise Option Period 1, thereby increasing the Base and Exercised Options and obligated amount by [REDACTED] from [REDACTED] to \$372,900.00, 2) extend the period of performance through July 7, 2018, and 3) revise the formatting of section A.1, PRICING SCHEDULE.

Please see the following pages for details.

All other terms and conditions remain unchanged.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 TOM STEFANSKI DIRECTOR KARLA F. FITZ

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
 (Signature of person authorized to sign) July 6, 2017 Karla F. Fitz (Signature of Contracting Officer) 07/07/2017

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NRC-HQ-60-15-C-0004/M0002

PAGE OF
 2 6

NAME OF OFFEROR OR CONTRACTOR
 KEMA-POWERTEST LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Total Obligated Amount: \$372,900.00 (Changed) Base and Exercised Options: \$372,900.00 (Changed) Base and All Options: \$646,520.00 (Unchanged) Period of Performance: 07/08/2015 to 07/07/2018				

Accordingly, the following changes are hereby made to this contract:

1. Section A.3, CONSIDERATION AND OBLIGATION – FIRM-FIXED-PRICE (AUG 2011), is revised to read as follows:

"The total firm-fixed price of this contract is \$372,900.00."

2. Section A.4, PERIOD OF PERFORMANCE, is revised to read as follows:

"This contract shall commence on July 8, 2015 and expire on July 7, 2018."

3. Section A.1, PRICING SCHEDULE, is revised to read as follows:

"Base Period: July 8, 2015 – July 7, 2017"					
CLIN	Description	Quantity	Unit	Unit Price	Total
0001	The contractor shall provide to the NRC a testing facility accredited to ISO 17025 that can conduct high power electrical tests. The tasks include on-site work preparation area, testing documentation of test results, and disposal of tested equipment.	1	Job		
0001AA	3 Low voltage equipment test	1	Job	██████████	██████████
0001AB	11 Medium voltage equipment test	1	Job	██████████	██████████
0001AC	14 days of high color speed video	1	Job	██████████	██████████
0001AD	14 days of digital video	1	Job	██████████	██████████
0001AE	22 days of customer assembly building	1	Job	██████████	██████████
Total for CLIN0001					██████████

OPTIONAL CLIN	Description	Quantity	Unit	Unit Price	Total
0002	This optional task would be ordered if the NRC program occupied the test cell for a day and did not perform any arc fault testing	1	Job	██████████	██████████

Total for Base Period \$245,650.00

Option Period 1: July 8, 2017 – July 7, 2018					
CLIN	Description	Quantity	Unit	Unit Price	Total
1001	The contractor shall provide to the NRC a testing facility accredited to ISO 17025 that can conduct high power electrical tests. The tasks include on-site work preparation area, testing documentation of test results, and disposal of tested equipment.	1	Job		
1001AA	6 Medium voltage equipment test	1	Job	██████████	██████████
1001AB	6 days of high color speed video	1	Job	██████████	██████████
1001AC	6 days of digital video	1	Job	██████████	██████████
1001AD	11 days of customer assembly building	1	Job	██████████	██████████
Total for CLIN1001					██████████

OPTIONAL CLIN	Description	Quantity	Unit	Unit Price	Total
1002	This optional task would be ordered if the NRC program occupied the test cell for a day and did not perform any arc fault testing	1	Job	██████████	██████████

Total for Option Period 1..... \$127,250.00

Option Period 2: July 8, 2018 – July 7, 2019					
CLIN	Description	Quantity	Unit	Unit Price	Total
2001	The contractor shall provide to the NRC a testing facility accredited to ISO 17025 that can conduct high power electrical tests. The tasks include on-site work preparation area, testing documentation of test results, and disposal of tested equipment.	1	Job		
2001AA	6 Medium voltage equipment test	1	Job	██████████	██████████
2001AB	6 days of high color speed video	1	Job	██████████	██████████
2001AC	6 days of digital video	1	Job	██████████	██████████

2001AD	11 days of customer assembly building	1	Job	████████	████████
Total for CLIN2001					████████

OPTIONAL CLIN	Description	Quantity	Unit	Unit Price	Total
2002	This optional task would be ordered if the NRC program occupied the test cell for a day and did not perform any arc fault testing	1	Job	████████	████████

Total for Option Period 2..... \$133,620.00

Option Period 3: July 8, 2019 – July 7, 2020					
CLIN	Description	Quantity	Unit	Unit Price	Total
3001	The contractor shall provide to the NRC a testing facility accredited to ISO 17025 that can conduct high power electrical tests. The tasks include on-site work preparation area, testing documentation of test results, and disposal of tested equipment.	1	Job		
3001AA	6 Medium voltage equipment test	1	Job	████████	████████
3001AB	6 days of high color speed video	1	Job	████████	████████
3001AC	6 days of digital video	1	Job	████████	████████
3001AD	11 days of customer assembly building	1	Job	████████	████████
Total for CLIN3001					████████

OPTIONAL CLIN	Description	Quantity	Unit	Unit Price	Total
3002	This optional task would be ordered if the NRC program occupied the test cell for a day and did not perform any arc fault testing	1	Job	████████	████████

Total for Option Period 2..... \$140,000.00

TOTAL FIRM-FIXED PRICE..... \$646,520.00”