


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-I-0025/M0005			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 06/28/2017		6. AWARD DATE 07/26/2017		7. PERIOD OF PERFORMANCE 08/15/2014 TO 06/30/2018		
8. SERVICING AGENCY U S GEOLOGICAL SURVEY ALC: DUNS: +4: COORDINATOR HYDROLOGIC NETWORKS AND ANALYSIS US GEOLOGICAL SURVEY 5522 RESEARCH PARK DRIVE BALTIMORE MD 21228 POC Earl Greene TELEPHONE NO. 703-648-5253				9. DELIVER TO ELENA YEGOROVA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Water Resources Research Act of 1984		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18 BELOW		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Agreement Title: Numerical Modeling of Local Intense Precipitation Processes Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through June 30, 2018. This extension will allow additional time needed to complete work under Tasks 3, 4, and 5 due to delays in funding. Accordingly this agreement is modified as follows: 1. The period of performance has changed from Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 07/26/2017

8/15/14 - 9/30/17 to 8/15/14 - 6/30/18.

2. The deliverable schedule has been revised as follows:

Task 3 Letter Report and Webinar

- Current due date 9/2016
- Revised due date 4/2017

Task 4 Letter Report and Webinar

- Current due date 9/2017
- Revised due date 4/2018

Task 5 Seminar

- Current due date 9/2017
- Revised due date 6/2018

Task 5 NUREG-CR

- Current due date 9/2017
- Revised due date 6/2018

All other terms and conditions remain unchanged including the authorized ceiling of \$900,000.00

DUNS: 040535809

ALC: 31000001

TAS: 31X0200

Trading Partner: 031

USGS DUNS: 130045342