

REGULATOR INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8209150254 DOC. DATE: 82/09/10 NOTARIZED: NO DOCKET #
 FACIL: 50-389 St, Lucie Plant, Unit 2, Florida Power & Light Co. 05000389
 AUTH. NAME AUTHOR AFFILIATION
 BLODGETT, T.H. Ebasco Services, Inc. (subs. of Enserch Corp.)
 RECIP. NAME RECIPIENT AFFILIATION
 EISENHUT, D.G. Division of Licensing

SUBJECT: Forwards weekly status summary rept of joint Ebasco & C-E engineering task-force for 820906-11.

DISTRIBUTION CODE: B001S COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 4
 TITLE: Licensing Submittal: PSAR/FSAR Amdts & Related Correspondence

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR	ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR	ENCL
	A/D LICENSG	1	0	LIC BR #3 BC	1	0
	LIC BR #3 LA	1	0	NERSES, V. 01	1	1
INTERNAL:	ELD/HDS2	1	0	IE FILE	1	1
	IE/DEP EPDS 35	1	1	IE/DEP/EPLB 36	3	3
	NRR/DE/AEAB	1	0	NRR/DE/CEB 11	1	1
	NRR/DE/EQB 13	3	3	NRR/DE/GB 28	2	2
	NRR/DE/HGEB 30	2	2	NRR/DE/MEB 18	1	1
	NRR/DE/MTEB 17	1	1	NRR/DE/QAB 21	1	1
	NRR/DE/SAB 24	1	1	NRR/DE/SEB 25	1	1
	NRR/DHFS/HFEB40	1	1	NRR/DHFS/LQB 32	1	1
	NRR/DHFS/OLB 34	1	1	NRR/DHFS/PTRB20	1	1
	NRR/DSI/AEB 26	1	1	NRR/DSI/ASB 27	1	1
	NRR/DSI/CPB 10	1	1	NRR/DSI/CSB 09	1	1
	NRR/DSI/ETSB 12	1	1	NRR/DSI/ICSB 16	1	1
	NRR/DSI/PSB 19	1	1	NRR/DSI/RAB 22	1	1
	NRR/DSI/RSB 23	1	1	NRR/DST/LGB 33	1	1
	<u>REG FILE</u> 04	1	1	RGN2	2	2
	RM/DDAMI/MIB	1	0			
EXTERNAL:	ACRS 41	10	10	BNL (AMDTS ONLY)	1	1
	DMB/DSS (AMDTS)	1	1	FEMA-REP DIV 39	1	1
	LPDR 03	1	1	NRC RDR 02	1	1
	NSIC 05	1	1	NTIS	1	1



TOTAL NUMBER OF COPIES REQUIRED: LTR 59 ENCL 53

Engineering Verification Task Force
Ebasco Services Incorporated
Two World Trade Center - 15th Floor
New York, N. Y. 10048

September 10, 1982
Ltr No. EVP - 112/SL-2

Office of Nuclear Reactor Regulation
Attention: Mr Darrell G Eisenhut, Director
Division of Licensing
U S Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr Eisenhut:

Re: ST. LUCIE UNIT NO. 2
DOCKET NO. 50-389
ENGINEERING VERIFICATION PROGRAM
WEEKLY STATUS SUMMARY FOR
PERIOD SEPTEMBER 6 - SEPTEMBER 11, 1982

Attached for your information is the Weekly Status Summary of the Joint Ebasco and Combustion Engineering Task Force for the period September 6 through September 11, 1982.

Very truly yours,



T H Blodgett
Joint Task Force Chairman

THB/rob
Attachment

cc: Robert E Uhrig, FPL w/att
D L Christian, FPL w/att

8209150254 820910
PDR ADOCK 05000389
R PDR

Boo!



1
2
3

ENGINEERING VERIFICATION PROGRAM/SL-2
EBASCO TASK FORCE
WEEKLY STATUS SUMMARY FOR
PERIOD SEPTEMBER 6- SEPTEMBER 11, 1982

1. Work continued on the independent design review phase of the program, with priority items one (H₂ recombiner) and two (main steam isolation valve) continuing to receive the most attention. Independent design of the H₂ recombiner is scheduled for completion September 15.
2. No response has been received to date re our September 2 information request letter (EVP-306/SL-2) despite requests to expedite. The request pertains to the main steam isolation valve (priority item 2)
3. A meeting of the FPL, C-E and Ebasco Task Force Managers was held on September 8, in the Ebasco New York office to review program progress.
4. The EVP Task Force Managers will meet with the NRC in Bethesda on September 14 to discuss the EVP program and the measures used to assure program independence.
5. The EVP Review Committee will meet in Florida on September 16 concerning completion of the first independent designs and release of existing designs for comparison.
6. Work continued on a selective overtime basis. No work was performed on Monday, September 6, in observance of the Labor Day holiday.



11

ENGINEERING VERIFICATION PROGRAM/SL2
C-E TASK FORCE
WEEKLY STATUS SUMMARY
SEPTEMBER 6 - SEPTEMBER 10

1. Safety injection tank isolation valve calculation checks are continuing. Completion of the independent design package is now scheduled for 9/15.
2. Three additional qualified engineers have been selected and will be assigned to the C-E Task Force during September. A total of eight engineers are now assigned on either a full-time or part-time basis.
3. Those portions of design input not yet received were discussed and tabulated at the 9/8 meeting of the Task Force Managers.

TELEPHONE CONVERSATION LOG

ENGINEERING VERIFICATION PROGRAM - SL2

WEEK OF 09/06/82

<u>DATE OF TELECON</u>	<u>PARTICIPATING ORGANIZATIONS</u>	<u>GENERAL SUBJECT OF TELECON</u>	<u>PREPARER OF TELECON RECORD</u>
sept. 7	Ebasco/FPL	Expedite response to information request re MSIV	Ebasco EVP Task Force Mgr
Sept. 9	FPL/C-E	Design Review Committee meeting	C-E EVP Task Force Mgr.
Sept. 9	FPL/C-E	Design Input; NRC meeting	C-E EVP Task Force Mgr
Sept. 9	FPL/Ebasco	NRC meeting; EVP Review Committee meeting	Ebasco EVP Task Force Mgr

100-100000-100000