

INTERAGENCY AGREEMENT		1. IAA NO: NRC-HQ-60-16-T-0010/M0002	PAGE OF 1. 2		
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 08/04/2017		6. AWARD DATE 08/04/2017		7. PERIOD OF PERFORMANCE 08/04/2016 TO 01/31/2018	
8. SERVICING AGENCY OAK RIDGE NATIONAL LAB ALC: DUNS: 012075755 +4: US DEPARTMENT OF ENERGY OAK RIDGE NATION LABORATORY SITE OFFICE BUILDING 4500N MS 6269 PO BOX 2008 OAK RIDGE TN 37831-6269 POC DEBORAH GARLAND, CO TELEPHONE NO. (865) 241-9566		9. DELIVER TO ERIC FOCHT US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH BUILDING 11545 ROCKVILLE PIKE MAIL STOP T-10A36 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T08E06M ROCKVILLE MD 20852-2738 POC CAROLYN A. COOPER TELEPHONE NO. 301-415-6734		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE SUPERBADGER EXPERT SUPPORT			
16. ACCOUNTING DATA N/A					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-16-T-0010 Master IAA: NRCHQ2514D0004 The purpose of this modification is to extend the period of performance of the task order from September 30, 2017 to January 31, 2018, at no extra cost to the Government. This extension is necessary to allow the laboratory additional time to complete the work. Accordingly, the task order is hereby modified: "The period of performance of the subject task order is August 4, 2016 through January 31, 2018. Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Deborah L. Garland</i>		25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Carolyn A. Cooper</i>			
25b. NAME AND TITLE Deborah L. Garland, Contracting Officer		25c. DATE 8/9/17		25c. DATE 8/4/2017	

The revised delivery due date for the draft technical letter report (TLR) is October 31, 2017 and the delivery due date for the Final TLR is two weeks after receipt of NRC comments."

All other terms and conditions of the subject task order is hereby modified.

ALC: 31000001
DUNS: 040535809
TAS: 31X0200.320